

	2014							2015												2016														
Activity/Program Task	June	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	June	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	June	July	Aug	Sept	Oct	Nov	Dec			
609 & 611 South Ruby Street Short Plat																																		
611 home owner takes residence																																		
609 Construction begins																																		
Identify home owner																																		
609 home owner takes residence																																		
Water Street Build Out																																		
CDBG app submitted																																		
CDBG app recipients notified																																		
Water street build out begins																																		
RFP selection process for contractors																																		
Construction begins																																		
Phase I (6 houses)																																		
Phase II (7 houses)																																		
Identify home owners																																		
Home Owners take residence																																		
Operations of KYVCLT																																		

