

**BOARD OF COUNTY COMMISSIONERS
COUNTY OF KITTITAS
STATE OF WASHINGTON**

RESOLUTION NO. 2014-157

**APPROVE CHAIR SIGNATURE FOR THE LOCAL AGENCY
STANDARD CONSULTANT AGREEMENT SUPPLEMENT NO. 1 FOR
THE KITTITAS HIGHWAY SAFETY IMPROVEMENTS PROJECT.**

WHEREAS: Kittitas County Public Works (KCPW) received funding through Federal Highway Administration for safety improvements to Kittitas Highway; and

WHEREAS: Kittitas County required engineering and environmental services to complete the design and contract; and

WHEREAS: The County selected Sargent Engineers, Inc. to provide these services; and

WHEREAS: Unforeseen physical and environmental conditions resulted in the need for additional design and construction time; and


WHEREAS: The current consultant agreement expires December 31, 2014. This supplemental agreement would extend the time of the contract to December 31, 2015 without additional cost to the \$313,577 contract.

NOW, THEREFORE BE IT RESOLVED the Kittitas County Board of County Commissioners declares it be in the best interest of the public, and does hereby authorize chair signature for the aforementioned consultant agreement supplement.

DATED this 18th day of November, 2014, at Ellensburg, Washington.



**BOARD OF COUNTY COMMISSIONERS
KITTITAS COUNTY, WASHINGTON**



Paul Jewell, Chair



Gary Berndt, Vice-Chair



Obie O'Brien, Commissioner

ATTEST:



Clerk of the Board - Deputy



Supplemental Agreement Number <u>1</u>		Organization and Address Sargent Engineers, Inc. 320 Ronlee Lane NW Olympia, WA 98502	
Original Agreement Number		Phone: (360) 867-9284	
Project Number		Execution Date 7/5/2011	Completion Date 12/31/2014
Project Title Kittitas Highway		New Maximum Amount Payable \$ 313,577.00	
Description of Work Provide assistance with the design and construction of improvements for Kittitas Highway.			

The Local Agency of Kittitas County
desires to supplement the agreement entered into with Sargent Engineers, Inc.
and executed on 7/5/2011 and identified as Agreement No. _____

All provisions in the basic agreement remain in effect except as expressly modified by this supplement.

The changes to the agreement are described as follows:

I

Section 1, SCOPE OF WORK, is hereby changed to read:

The scope of work is not changed.

II

Section IV, TIME FOR BEGINNING AND COMPLETION, is amended to change the number of calendar days for completion of the work to read: All work shall be completed by December 31, 2015.

III

Section V, PAYMENT, shall be amended as follows:

Payment is not changed.

as set forth in the attached Exhibit A, and by this reference made a part of this supplement.

If you concur with this supplement and agree to the changes as stated above, please sign in the appropriate spaces below and return to this office for final action.

By: Sargent Engineers, Inc.

Consultant Signature

By: Kittitas County

Approving Authority Signature

11/12/2014
Date