

**BOARD OF COUNTY COMMISSIONERS
COUNTY OF KITTITAS
STATE OF WASHINGTON**

RESOLUTION NO. 2014-145

**TO AUTHORIZE CHAIR SIGNATURE FOR PROFESSIONAL ENGINEERING TASK ORDER
AMENDMENT FOR MANASTASH ROAD BRIDGE CONSTRUCTION PROJECT**

WHEREAS: Flooding on May 15, 2011 exposed culvert damage for North Fork Manastash Creek at Manastash Road; and

WHEREAS: Professional engineering and environmental services are required for project design; and

WHEREAS: BOCC signed a task order with Sargent Engineers to perform such services for \$115,466 on 03/15/13; and

WHEREAS: Design was not expected to be complete prior to the expiration date of 12/31/13; and

WHEREAS: The BOCC extended the task order timing to 12/31/14; and

WHEREAS: Design and construction was not expected to be complete prior to the expiration date of 12/31/14; and

WHEREAS: Requirements to the design concepts changed resulting in additional consultant fees of \$40,364 needed for design completion and construction services; and

WHEREAS: The task order will now total \$155,830 and expire on 12/31/15.

NOW, THEREFORE BE IT RESOLVED that the Board of County Commissioners, in the best interest of the public, does hereby authorize the chair to sign the task order amendment for professional engineering services for the Manastash Road Bridge Construction project.

DATED this 7th day of October, 2014, at Ellensburg, Washington.


**BOARD OF COUNTY COMMISSIONERS
KITTITAS COUNTY, WASHINGTON**



Paul Jewell, Chair




Gary Berndt, Vice-Chair



Obie O'Brien, Commissioner



ATTEST:



Clerk of the Board

Formal Task Assignment Document

Task Number: 21 Amendment 2

The general provisions and clauses of Agreement BOCC Res. No. 2011-108 shall be in full force and effect for this Task Assignment.

Location of Project: Manastash Road

Project Title: North Fork Manastash Creek Bridge on Manastash Road

Maximum Amount Payable Per Task Assignment: \$155,830

Completion Date: December 31, 2015

Description of Work:

(Note attachments and give brief description)

This amendment provides the following changes:

Scope of Work: The scope of work has not changed.

Compensation: The compensation is increased by \$40,364 to \$155,830.

Completion Date: The completion date is changed to December 31, 2015.

Agency Project Manager Signature  Date: 09/29/14

Oral Authorization Date: _____ See Letter Dated: _____

Consultant Signature:  Date: 9/25/14

Agency Approving Authority:  Date: 10/07/14

Consultant: Sargent Engineers, Inc.
320 Ronlee Lane NW
Olympia, WA 98502
(360) 867-9284

[illegible]