

**BOARD OF COUNTY COMMISSIONERS  
COUNTY OF KITTITAS  
STATE OF WASHINGTON**

**RESOLUTION NO. 2015 - 087**

**TO APPROVE CHANGE ORDER #1 FOR  
THE TEANAWAY PAVING PROJECT**

**WHEREAS:** Additional Costs are required for crushed surfacing base course aggregate to be placed along the road shoulder; and

**WHEREAS:** The Contractor has offered a reduced unit rate of \$43.00 per ton; and

**WHEREAS:** It is estimated that there will be 2,275 tons of crushed surfacing base course required, for an Estimated Change Order Total of \$97,825.00. The Director of Public Works recommends approval of Change Order #1.

**NOW, THEREFORE BE IT RESOLVED** that the Board of County Commissioners, in the best interest of the public, does hereby approve Change Order #1 for the Teanaway Paving Project for the Estimated Amount of \$97,825.00.

**DATED** on this 19th day of May, 2015, at Ellensburg, Washington.

**BOARD OF COUNTY COMMISSIONERS  
KITTITAS COUNTY, WASHINGTON**



Gary Berndt, Chair





**ABSENT**

  
Obie O'Brien, Vice-Chair

  
Paul Jewell, Commissioner



Clerk of the Board

SHEET 1 OF 2 DATE: 5/13/15	<b>KITTITAS COUNTY</b> <b>DEPARTMENT OF PUBLIC SERVICES</b> <b>CHANGE ORDER</b>	CHANGE ORDER NUMBER <b>1</b>				
<input checked="" type="checkbox"/> Ordered by Engineer in accordance with Section 1-04.4 of the Standard Specifications  <input checked="" type="checkbox"/> Change order proposed by Contractor		TO: Granite Construction 80 Pond Road Yakima, WA 98901				
ENDORSED BY: <div style="display: flex; justify-content: space-between; align-items: center;"> <div style="text-align: center;">             Signature            Title: <b>J. Halverson</b>                      <b>Sr. Project Manager</b> </div> <div style="text-align: center;"> <b>5/13/15</b>            Date         </div> </div>		PROJECT TITLE: Teanaway Paving Project   Contract No. RC1560-B1				
CONSENT GIVEN BY SURETY: (When required)  By: _____ Attorney -in-fact                      Date						
<b>DESCRIPTION OF WORK</b>  YOU ARE ORDERED TO PERFORM THE FOLLOWING DESCRIBED WORK UPON RECEIPT OF AN APPROVED COPY OF THIS CHANGE ORDER. THE UNDERSIGNED HEREBY PROPOSES TO UNDERTAKE AND COMPLETE THIS IMPROVEMENT, IN ACCORDANCE WITH SAID PLANS, SPECIFICATIONS, AND CONTRACT, AND THE FOLLOWING SCHEDULE OR RATES AND PRICES:  This Change Order accounts for the Addition of Crushed Surfacing Base Course Aggregate, to be supplied, placed, and compacted along the road shoulder (at all locations that do not have guardrail) from the edge of new pavement overlay to the transition point of existing grade. The Contractor has offered a reduced unit rate of \$43.00 per ton, price to include all supply, install, traffic control, sweeping, and final cleaning of the road surface. Let it be noted, that there is an estimated 2,275 Tons of CSBC for shoulder rock remaining, to be paid at \$43.00 per Ton, however, final costs of this change order will depend solely on the amount of rock actually placed. The requested commencement date for tracking of CSBC shoulder rock at \$43.00 per ton, shall be May 13, 2015.						
<b>CONTRACT TIME</b> 5 additional working days are added to this contract due to this change order.						
<table border="1" style="width: 100%; border-collapse: collapse;"> <tr> <td style="width: 25%;">ORIGINAL CONTRACT AMOUNT \$3,000,300.00</td> <td style="width: 25%;">CURRENT CONTRACT AMOUNT \$3,000,300.00</td> <td style="width: 25%;">ESTIMATED NET CHANGE THIS ORDER \$97,825.00</td> <td style="width: 25%;">ESTIMATED CONTRACT TOTAL AFTER CHANGE \$3,098,125.00</td> </tr> </table>			ORIGINAL CONTRACT AMOUNT \$3,000,300.00	CURRENT CONTRACT AMOUNT \$3,000,300.00	ESTIMATED NET CHANGE THIS ORDER \$97,825.00	ESTIMATED CONTRACT TOTAL AFTER CHANGE \$3,098,125.00
ORIGINAL CONTRACT AMOUNT \$3,000,300.00	CURRENT CONTRACT AMOUNT \$3,000,300.00	ESTIMATED NET CHANGE THIS ORDER \$97,825.00	ESTIMATED CONTRACT TOTAL AFTER CHANGE \$3,098,125.00			
<b>APPROVAL RECOMMENDED</b>  <div style="display: flex; justify-content: space-between; align-items: center;"> <div style="text-align: center;">             Project Engineer         </div> <div style="text-align: center;"> <b>05/14/15</b>            Date         </div> </div> <div style="display: flex; justify-content: space-between; align-items: center;"> <div style="text-align: center;"> <b>APPROVED</b>              Director         </div> <div style="text-align: center;"> <b>5-14-15</b>            Date         </div> </div>		<b>APPROVED</b>  <div style="display: flex; justify-content: space-between; align-items: center;"> <div style="text-align: center;">             Chairperson            Board of County Commissioners         </div> <div style="text-align: center;"> <b>5/19/15</b>            Date         </div> </div>				

SHEET 2 of 2		<b>KITTITAS COUNTY</b> <b>DEPARTMENT OF PUBLIC WORKS</b> <b>CHANGE ORDER ESTIMATE</b>			Teanaway Paving Project Change Order #1	
ITEM NO.	BID. NO.	DESCRIPTION	UNIT MEAS	UNIT PRICE	ESTIMATED QUANTITY	ESTIMATED CHANGE FROM THE ORIGINAL CONTRACT
1	NA	CSBC Shoulder Rock – Discounted Unit Rate Applied to a Scope of Work that was missed in the Contract Documents	TN	\$43.00	2,275	\$97,825.00
ESTIMATED TOTAL COST						\$97,825.00