

AIA® Document G701™ – 2001

Change Order

| | | |
|--|--|--|
| PROJECT (Name and address): | CHANGE ORDER NUMBER: 002 | OWNER: <input checked="" type="checkbox"/> |
| Kittitas County Armory Renovation | DATE: March 14 th , 2014 | ARCHITECT: <input checked="" type="checkbox"/> |
| 901 E Seventh Avenue | | CONTRACTOR: <input checked="" type="checkbox"/> |
| Ellensburg, WA 98926 | | FIELD: <input type="checkbox"/> |
| TO CONTRACTOR (Name and address): | ARCHITECT'S PROJECT NUMBER: 2010878.000 | OTHER: <input type="checkbox"/> |
| Belsaas & Smith Construction, Inc. | CONTRACT DATE: September 5th, 2013 | |
| PO Box 926 | CONTRACT FOR: General Construction | |
| Ellensburg, WA 98926 | | |

THE CONTRACT IS CHANGED AS FOLLOWS:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)
 Incorporate Change Order Proposals 7, 8, 9, 10, 11, 12, 13, 15, 16, 17, 18 and 19 into the Work. COP's 6 and 14 are null and void.
 There is no cost associated (as part of COP 13) with the request for extension of Contract Time.

| | | |
|--|----|--------------|
| The original Contract Sum was | \$ | 1,369,000.00 |
| The net change by previously authorized Change Orders | \$ | -55,940.00 |
| The Contract Sum prior to this Change Order was | \$ | 1,313,060.00 |
| The Contract Sum will be increased by this Change Order in the amount of | \$ | 8,093.00 |
| The new Contract Sum including this Change Order will be | \$ | 1,321,153.00 |

The Contract Time will be increased by One hundred and six (106) days.

The date of Substantial Completion as of the date of this Change Order therefore is April 20th, 2014.

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive. However, this Contract does include and extension of Contract Time as agreed upon by both the Owner and Contractor and requested to be included in this Change Order by part of COP 13

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

| | | |
|---|---|---|
| ARC Architects | Belsaas & Smith Construction Inc. | Kittitas County (as represented by Kittitas Co. Commissioners) |
| ARCHITECT (Firm name) | CONTRACTOR (Firm name) | OWNER (Firm name) |
| 1101 East Pike Street Floor 3 | PO Box 926 | 205 West 5 th Ave. |
| Seattle, WA 98122 | Ellensburg, WA 98926 | Ellensburg, WA 98926 |
| ADDRESS | ADDRESS | ADDRESS |
|  |  |  |
| BY (Signature) | BY (Signature) | BY (Signature) |
| Daniel Podoll, Senior Assoc. - PM | Brandon Drexler, Vice President | Paul Jewell, Kittitas Co. Commissioner |
| (Typed name) | (Typed name) | (Typed name) |
| 3/14/14 | 3/14/14 | 4/15/14 |
| DATE | DATE | DATE |