

Kittitas County
Solid Waste

Agenda Staff Report

AGENDA DATE:

9/7/2010

ACTION REQUESTED:

Request Boards approval for the Chair to sign Change Order #3 for the Jail Mechanical Repair Project.

BACKGROUND:

This Change Order includes FA-2 which was to move a conduit which did not appear in the original drawings of the building. In addition this change order also adds 14 days to the contract which was over look in Change order 1 and 2.

INTERACTION:

This change order was prepared by Hultz BHU.

RECOMMENDATION:

Recommend Boards approval for the Chair to sign Change order #3.

HANDLING:

Return two signed copies.

LEAD STAFF:

Patti Johnson