

Kittitas County Building Maintenance

205 West 5th, Ellensburg WA 98926
Office (509) 962-7509 Fax (509) 962-7086

CHANGE ORDER

PROJECT

Kittitas County Jail Expansion

CHANGE ORDER NO.: 011

Date: May 10, 2012

Notice to Proceed Date: July 5, 2011

TO CONTRACTOR

T.W. Clark Construction
1117 N. Evergreen Road #1
Spokane, WA 99216

THE CONTRACT IS CHANGED AS FOLLOWS:

The original Contract Sum was	\$ 5,500,000.00
Net Change by previous authorized Change Order #1	\$ < 13,568.13 >
Net Change by previous authorized Change Order #2	\$ 11,061.86
Net Change by previous authorized Change Order #3	\$ 22,196.47
Net Change by previous authorized Change Order #4	\$ 18,964.66
Net Increase by Alternate Bid Item #2 (add on Change Order #4)	\$ 65,000.00
Net Change by previous authorized Change Order #5	\$ < 10,705.52 >
Net Change by previous authorized Change Order #6	\$ 13,886.47
Net Change by previous authorized Change Order #7	\$ 12,347.62
Net Change by previous authorized Change Order #8	\$ 34,974.07
Net Change by previous authorized Change Order #9	\$ 19,920.08
Net Change by previous authorized Change Order #10	\$ 18,044.65
The Contract Sum prior to this Change Order was	\$ <u>5,692,122.23</u>
The Contract will be increased by this Change Order in the amount of	\$ 19,733.17
The New Contract Sum including this Change Order will be	\$ <u>5,711,855.40</u>

The Contract Time will be unchanged by

Zero (0) Days

The date of Substantial Completion with this Change Order is

July 3, 2012


DESCRIPTION OF CHANGE:

COP# 056 \$ 19,733.17 Increase CCTV recording from 30 to 60 days storage.

Total \$ 19,733.17

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.


Architects Rasmussen Triebelhorn


By (Signature)

KENN D. TRIEBELHORN
Print Name

9 MAY, 2012
Date


Kittitas County


By (Signature)

Obie DJ O'Brien
Print Name

15 May 2012
Date

T.W. Clark Construction


By (Signature)

John HUETTE
Print Name

5/10/12
Date

CHANGE ORDER PROPOSAL



COP #: 056
 FROM: T.W. CLARK CONSTRUCTION, LLC
 JOB #: 1179
 TO: Architects Rasmussen Triebelhorn
 ATTN: Kenn Triebelhorn
 RE: Kittitas County Jail Expansion
 DATE: 4/6/2012

DESCRIPTION: COP #056 - CCTV recording time duration.

COST CODE	ITEM	DESCRIPTION	QTY	UNIT	UNIT RATES			SUBTOTAL			TOTAL
					LABOR	MATERIAL	SUB	LABOR	MATERIAL	SUB	
	1	ECS	1	sub			17,727.23	-	-	17,727.23	17,727.23
	2							-	-	-	-
	3							-	-	-	-
	4							-	-	-	-
	5							-	-	-	-
	6							-	-	-	-
	7							-	-	-	-
	8							-	-	-	-
	9							-	-	-	-
	10							-	-	-	-
	11							-	-	-	-
	12							-	-	-	-
	13							-	-	-	-
	14							-	-	-	-
	15							-	-	-	-
	16							-	-	-	-
	17							-	-	-	-
	18							-	-	-	-
	19							-	-	-	-
	20							-	-	-	-
		Subtotal						-	-	17,727.23	17,727.23
1-102		Carpenter Foreman (% calculated on total labor)					15%	-			-
1-103		Small Tools (% calculated on total labor)					3%	-			-
1-103		Safety (% calculated on total labor)					2%	-			-
		Subtotal						-	-	17,727.23	17,727.23
		G.C. Overhead & Profit (15%) for the cost on G.C. Work (% calculated on total labor & total material)							15%	\$	-
		G.C. Overhead & Profit (8%) for the cost on Subcontractor Work (% calculated on total sub)							8%	\$	1,418.18
		Subtotal									\$ 19,145.41
99-02020		Liability Insurance							1.18%	\$	225.92
99-02020		Bullder's Risk Insurance							0.19%	\$	36.38
99-02130		B&O Tax							0.47%	\$	89.98
99-02100		Performance/Payment Bond							1.23%	\$	235.49
		TOTAL									\$ 19,733.17

REQUESTED ADDITIONAL TIME FOR COMPLETION OF THIS WORK: 0 Calendar days
 0 Work days

This change order proposal only includes the direct cost and time of performing the changed and related work. It excludes any cost or time for impacts, inefficiencies or delays in the processing of the change order and the rights to such are expressly reserved.

Reviewed By: Architects Rasmussen Triebelhorn
 Kittitas County

Signature: _____

Date

Owner's Directive:

- ☐ Proceed with this change.
- ☐ Revise and Resubmit.
- ☐ Do not proceed with this change.



To: TW Clark Construction
 Attn: Jon Huettl
 Date: 3/29/2012
 PROJECT: Kittitas County Jail
 DESCRIPTION OF PROPOSAL:
 per: PR #056
 COP #7

Item Descriptions

- 1) Increase the size of the Video Recording Media to 60 days at 10 frames per second & 4 CIF quality
- 2) This will increase from 42TB, with 36TB RAID usable to 84TB with 68TB RAID usable
- 3)

ECS Material Descriptions:

qty	ECS Material Description	Unit Price	Extension
1	Vicon	\$14,966.00	\$14,966.00
0			\$0.00
0			\$0.00
0			\$0.00
Total			\$14,966.00

ECS Labor Descriptions:

Hours	Description	Cost per Hour	Extension
0	Project Manager	\$50.00	\$0.00
0	Shop Project Engineer	\$47.00	\$0.00
0	Field Project Engineer	\$72.95	\$0.00
0	UL 508 Shop Fabrication	\$41.00	\$0.00
0	Installation Technician	\$66.95	\$0.00
0	Field Superintendent	\$75.95	\$0.00
Total			\$0.00

RECAP FOR COST OF WORK ITEMS:	
SELF PERFORM WORK:	
Labor	\$0.00
Supervision (15% of labor cost)	
Material	\$14,966.00
Material Warranty (3% of materials costs)	\$448.98
Equipment	
Small Tools (5% of labor)	\$0.00
Total for self perform work:	\$15,414.98

OVERHEAD AND PROFIT	
Total Cost:	\$15,414.98
Overhead on self perform work (\$0 to \$50,000 @ 15%)	\$2,312.25
Overhead on self perform work (\$50,001 to maximum @ 4%)	
Profit on self perform work @ 12%	\$0.00
Total for overhead and profit	\$2,312.25
TOTAL FOR CHANGE ORDER	\$17,727.23

CLARIFICATIONS AND EXCEPTIONS:

This change order requires 0 calendar days extension to the project schedule. ECS reserves the right to ask for a future schedule extension depending on job conditions.

All requirements of this CO are per the requirements of the original project.

Glen Whipple
Project Manager
ECS

From: [Kirk Hansen](#)
To: [Glen Whipple](#)
Cc: [Greg Lutz](#); [Mark Leedy](#); [Jim Blair](#)
Subject: RE: Kittitas Co
Date: Thursday, March 15, 2012 9:45:32 AM

Glen -- To make the storage upgrade happen for Kittitas County, we would recommend the following --

- 1) Vicon to issue RA to return one (1) of the VN-SAN-42-1000 storage SAN arrays (42 TB total, 36 TB RAID5 useable) for a credit of \$28,309 against your PO # 14498. This unit needs to be returned to all original boxes and packing. ECS will pay for freight back to return unit back to Vicon.
- 2) ECS to place a new Purchase Order for one (1) new VN-SAN-42-2000 storage SAN arrays (84 TB total, 68 TB RAID5 useable) at \$43,275. Shipping will be included at no cost.

We (Greg) will issue the RA # at the same time we receive the new PO from ECS. Let us know your plans. Thank you.

Kirk Hansen
Northwest Regional Sales Manager
Vicon Industries, Inc.
PH: 509-443-1300
khansen@vicon-cctv.com

From: Glen Whipple [<mailto:gwhip@ECS-SYSTEMS.COM>]
Sent: Monday, March 12, 2012 2:52 PM
To: Kirk Hansen
Subject: Kittitas Co

Kirk,
Anything on the pricing of the SAN unit for Kittitas County Jail?

Glen Whipple
Project Manager
Engineered Control Systems
Division of Norment Security
(509) 483-6215 x 122

CONFIDENTIALITY NOTICE: This transmission may contain information that is privileged, confidential and/or exempt from disclosure under applicable law. If you are not the intended recipient, you are hereby notified that any disclosure, copying, distribution, or use of the information contained herein (including any reliance thereof) is strictly prohibited. If you receive this transmission in error, please immediately contact the sender and destroy the material in its entirety, whether in electronic or hard copy format. The views expressed in this communication may not necessarily be the views held by the company. Thank you.



ARCHITECTS
RASMUSSEN
TRIEBELHORN

Number 9 Saint Helens Ste. D Phone 253 572 5511
The Henry Drum House Fax 253 572 5515
Tacoma, WA 98402 www.a-r-t.org

Peter T.S. Rasmussen, FAIA, Principal
Kenn D. Triebelhorn, AIA, Principal
Rhonda A. Gillogly, AIA, Principal

PROPOSAL REQUEST

Owner	X
Architect	X
Contractor	X
Field	<input type="checkbox"/>
Other	<input type="checkbox"/>

AIA DOCUMENT G709

PROJECT:
Kittitas County Jail Expansion
205 West 5th Avenue
Ellensburg, WA 98926

PROPOSAL REQUEST NO: **056**

REFERENCE NO. **Specifications Section 17780**

OWNER:
Kittitas County
205 West 5th Avenue
Ellensburg, WA 98926

ISSUE DATE: **28 March, 2012**

TO:
T.W. Clark Construction
1117 N. Evergreen Rd. #1
Spokane, WA 99216

OWNER'S PROJECT NO. **2011-001**

ART'S PROJECT NO. **1002**

CONTRACT DATED: **14 June, 2011**

Please submit an itemized quotation for changes in the Contract Sum and/or Time incidental to proposed modifications to the Contract Documents described herein.

THIS IS NOT A CHANGE ORDER NOR A DIRECTION TO PROCEED WITH THE WORK DESCRIBED HEREIN.

Description: (Written description of the Work)

SUBJECT: CCTV recording time duration

Provide a cost to increase the size of the video recording media to provide a minimum of 60 days recording of all cameras at 10 frames per second and 4 CIF quality. The initial contract required 30 days recording at 10 frames per second at 4 CIF. 32 TB useable storage with Raid 5 striping was specified in the contract. Increase the storage to 68 TB useable (84 TB raw) with raid 5 striping. Include all hardware and software and programming required to implement the additional recording time.

Attachments: (List attached documents that support description)

None

ARCHITECTS RASMUSSEN TRIEBELHORN

BY: Kenn D. Triebelhorn