

Hultz/BHU Engineers Inc.
2407 North 31st Street, Suite 200
Tacoma, WA 98407

CHANGE ORDER

PROJECT

Kittitas Jail – Mechanical Repairs

CHANGE ORDER NO.: 6

DATE: January 14, 2011

ARCHITECTS PROJECT NO.: 09-098

CONTRACT DATE: April 6, 2010

TO CONTRACTOR

Holmberg Company
1128 8th Street
Kirkland, WA 98033

THE CONTRACT IS CHANGED AS FOLLOWS:

The original Contract Sum was	\$ 1,235,400.00
Net Change by previously authorized Change Orders	\$ 49,488.00
The Contract Sum prior to this Change Order was	\$ 1,284,888.00
The Contract Sum will be decreased by this Change Order in the amount of	(\$ 7,996.00)
The new Contract Sum including this Change Order will be	\$ 1,276,892.00
The Contract Time will be changed by	Zero (0) Days
The date of Substantial Completion as of the date of this Change Order therefore is	October 29, 2010

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

DESCRIPTION OF CHANGE:

- 1a. Delete from the project air balancing for the existing exhaust fans.
- 1b. Delete from the project the building air balance.
- 1c. Delete from the project air side commissioning.
- 1d. Delete from the project chemical cleaning of the chilled water system.
- 1e. Delete from the project glycol fill of the chilled water system.

Sub-Total Credit (\$ 10,500)

2. Provide work of COP-11, flashing at dishwasher. \$ 2,504

NOT VALID UNTIL SIGNED BY THE ENGINEER, CONTRACTOR AND OWNER

Hultz/BHU Engineers Inc.
ENGINEERING FIRM

By (Signature)

Rick Hultz
(Printed Name)

January 14, 2011

Date

Kittitas County

OWNER

By (Signature)

Paul Jewell
(Printed Name)

02/01/11

Date

Holmberg Company.

CONTRACTOR

By (Signature)

John Chapman
(Printed Name)

1-19-2011

Date