

KITTITAS COUNTY  
DEPARTMENT OF PUBLIC WORKS

**AGENDA STAFF REPORT**

**AGENDA DATE:** August 2, 2011

**ACTION REQUESTED:** Approve Construction Change Order #1 for the Cooke Canyon RD Temporary Bridge Approaches contract.

---

**BACKGROUND:** The Department of Public Works has administered the contract construction of this on-going project.

On June 14, 2011, the Kittitas County Board of Commissioners awarded the contract to the low bidder, Morgan and Son Construction Inc, from Ellensburg, WA in the amount of \$75,880.34.

This Change Order #1 is for additional quantities of Gravel Borrow and Crushed Surfacing Base Course required in order to complete the project installation.

The additional compensation for this work is not included in this contract.

Public Works staff has negotiated with the contractor to the mutually agreed on unit bid prices for the additional quantity required amount of \$20,351.31, for Change Order #1 for required Contract Plan Revisions.

**INTERACTION:** Public Works

**RECOMMENDATION:** Motion to approve Construction Change Order #1

HANDLING:


Return three (3) copies of the approved change orders to Public Works

ATTACHMENTS:

Change Order #1 Document

LEAD STAFF:

Kirk Holmes  
Director of Public Works

SHEET 1 OF 3 DATE: 7/18/11	<b>KITTITAS COUNTY</b> <b>DEPARTMENT OF PUBLIC WORKS</b> <b>CHANGE ORDER</b>	CHANGE ORDER NUMBER  1
<input checked="" type="checkbox"/> Ordered by Engineer in accordance with Section 1-04.4 of the Standard Specifications  Change order proposed by Contractor	TO: <b>Morgan &amp; Son Earthmoving INC</b> <b>6711 Reecer Creek RD</b> <b>ELLENSBURG, WA 98926</b>	
ENDORSED BY:  7/22/11 Signature _____ Date _____ Title: _____	PROJECT TITLE:  <b>COOKE CANYON RD</b> <b>TEMPORARY BRIDGE APPROACHES</b>	
CONSENT GIVEN BY SURETY: (When required)  By: <u>NA</u> Attorney -in-fact _____ Date _____	CRP  <b>XR3142-H5-12</b>	
<p style="text-align: center;">DESCRIPTION OF WORK</p> <p>YOU ARE ORDERED TO PERFORM THE FOLLOWING DESCRIBED WORK UPON RECEIPT OF AN APPROVED COPY OF THIS CHANGE ORDER. THE UNDERSIGNED HEREBY PROPOSES TO UNDERTAKE AND COMPLETE THIS IMPROVEMENT, IN ACCORDANCE WITH SAID PLANS, SPECIFICATIONS, AND CONTRACT, AND THE FOLLOWING SCHEDULE OR RATES AND PRICES.</p> <p><b><u>Adjust item #2 Plan Quantity</u>– GRAVEL BORROW inc HAUL</b> – This item is for increased quantity at unit bid price on this bid item. This item also compensates contractor for labor, equipment, and materials for haul, placing, grading, and compacting quantity as required.</p> <p><b><u>Adjust item #3 Plan Quantity</u>–CRUSHED SURFACING BASE COURSE</b>– This item is for increased quantity at unit bid price on this bid item. This item also compensates contractor for labor, equipment, and materials for haul, placing, grading, and compacting quantity as required.</p>		



### Measurement and Payment

**Item #100 – GRAVEL BORROW inc HAUL-ADDITIONAL QUANTITY –** payment shall be at the contract unit price of \$ 9.59 per TON for 885 TON in excess of original plan quantity which shall include all costs of haul, labor, equipment, and materials to perform the work in accordance with WSDOT Standard Specifications section 4-04.3.

**Item #101 – CRUSHED SURFACING BASE COURSE-ADDITIONAL QUANTITY -** unit price of \$ 14.98 per TON for 792 TON in excess of original plan quantity which shall include all costs of haul, labor, equipment, and materials to perform the work in accordance with WSDOT Standard Specifications section 4-04.3.

### Contract Time

NO additional working days are added to this contract due to this change order.

	ORIGINAL CONTRACT AMOUNT	CURRENT CONTRACT AMOUNT	ESTIMATED NET CHANGE THIS ORDER	ESTIMATED CONTRACT TOTAL AFTER CHANGE
	\$75,880.34	\$75,880.34	\$20,351.31	\$96,231.65
APPROVAL RECOMMENDED  Project Engineer APPROVED  Director		APPROVED  Chairperson Board of County Commissioners Date		
Date 7-27-11		Date 7-27-11		

SHEET 3 of 3		KITTITAS COUNTY DEPARTMENT OF PUBLIC WORKS CHANGE ORDER ESTIMATE			C.R.P. XR3142-H5-12	
					Change Order #1	
ITEM NO.	GRP. NO.	DESCRIPTION	UNIT MEAS.	UNIT PRICE	EST. QUAN. CHANGE	EST. AMOUNT CHANGE
100	1	GRAVEL BORROW inc HAUL – ADDITIONAL QUANTITY	TON	\$9.59	885	\$8487.15
101	1	CRUSHED SURFACING BASE COURSE-ADDITIONAL QUANTITY	TON	\$14.98	792	<u>\$11,864.16</u>
					TOTAL	\$20,351.31