

# Kittitas County Solid Waste

## Agenda Staff Report

**AGENDA DATE:**

8/16/2011

**ACTION REQUESTED:**

Request Boards approval for the Chair to Sign Change Order #1 with TW Clark Construction on the Jail Expansion Project.

**BACKGROUND:**

Kittitas County entered into a contract with TW Clark Construction for the Jail Expansion Project. This change order is to remove the requirement to remove and replant trees from the courtyard. In addition this change order changes the type of roofing material to be installed on the Jail Expansion. The original roofing material was a hot mopped type roof, this change order will change it to a mechanically fastened roof.

**INTERACTION:**

TW Clark Construction, Architects Rasmussen Triebelhorn, and Kittitas County Project Manager

**RECOMMENDATION:**

Recommend Boards approval for the Chair to sign Change Order #1.

**HANDLING:**

Return two copies

**LEAD STAFF:**

Patti Johnson