



# Kittitas County Building Maintenance

205 West 5<sup>th</sup>, Ellensburg WA 98926  
Office (509) 962-7509 Fax (509) 962-7086

## CHANGE ORDER

### PROJECT

Kittitas County Jail Expansion

### CHANGE ORDER NO.: 002

Date: August 23, 2011  
Notice to Proceed Date: July 5, 2011

### TO CONTRACTOR

T.W. Clark Construction  
1117 N. Evergreen Road #1  
Spokane, WA 99216

### THE CONTRACT IS CHANGED AS FOLLOWS:

The original Contract Sum was	\$ 5,500,000.00
Net Change by previous authorized Change Orders	\$ < 13,568.13 >
The Contract Sum prior to this Change Order was	\$ 5,486,431.87
The Contract will be increased by this Change Order in the amount of	\$ 11,061.86
The New Contract Sum including this Change Order will be	<u>\$ 5,497,493.73</u>

The Contract Time will be unchanged by	Zero (0) Days
The date of Substantial Completion with this Change Order is	July 3, 2012

### DESCRIPTION OF CHANGE:

COP# 004 Hardware changes  
COP# 005 Hardware changes

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Architects Rasmussen Triebelhorn

Kittitas County

T.W. Clark Construction

\_\_\_\_\_  
*By (Signature)*

\_\_\_\_\_  
*By (Signature)*

\_\_\_\_\_  
*By (Signature)*

\_\_\_\_\_  
*Print Name*

\_\_\_\_\_  
*Print Name*

\_\_\_\_\_  
*Print Name*

\_\_\_\_\_  
*Date*

\_\_\_\_\_  
*Date*

\_\_\_\_\_  
*Date*

