

Kittitas County Public Works

Agenda Staff Report

AGENDA DATE:

9/20/2011

ACTION REQUESTED:

Approve and Sign Change Order No. 1 with Morgan and Son Earthmoving, Inc. for the Cooke Canyon Road Bridge Replacement Project

BACKGROUND:

The design elevation of the new Cooke Canyon Road bridge deck is at a higher elevation than the old bridge to facilitate greater water volumes under the bridge during flood conditions. To tie into the existing road grade, the bridge approaches are much steeper than previously with the olde bridge. This situation can be remedied by building up the bridge approaches on either side. This extra work can be completed with an additional 5 working days and same unit costs for materials.

INTERACTION:

Public Works

Morgan and Son Earthmoving, Inc.

RECOMMENDATION:

Approve and sign Change Order No. 1 for the Cooke Canyon Road Bridge Replacement Project

HANDLING:

Return one original to Public Works

LEAD STAFF:

Candie Leader