

Kittitas County Solid Waste

Agenda Staff Report

AGENDA DATE:

11/15/2011

ACTION REQUESTED:

Request Boards approval for the Chair to sign Change Order #5 with TW Clark Construction on the Jail Expansion Project.

BACKGROUND:

On July 5, 2011 TW Clark started construction on the Jail Expansion project. During the course of construction the following items have come up.

COP# 002 \$ 0.00 Fiber and Power reroute Across site

COP# 020 \$ 2,216.07 Floor grate in Electrical room and room reconfiguration COP# 025 \$ 461.96 Add hose bib in M110

COP# 026 \$ <16,277.85> Delete inmate cubical for video visiting

COP# 027 \$ 2,894.30 New touch Screen control room monitors

COP# 029 \$ 0.00 Additional Slab at Utility Court

The total for these changes has resulted in a credit of \$10,705.52. Making the new Contract total \$5,592.949.34.

INTERACTION:

TW Clark Construction, Architects Rasmussen Triebelhorn, and the Sheriff's Department.

RECOMMENDATION:

Recommend Boards approval for the Chair to sign Change Order #5 with TW Clark Construction.

HANDLING:

Return two copies.

LEAD STAFF:

Patti Johnson