



Kittitas County Building Maintenance

205 West 5th, Ellensburg WA 98926
Office (509) 962-7509 Fax (509) 962-7086

CHANGE ORDER

PROJECT

Kittitas County Jail Expansion

CHANGE ORDER NO.: 011

Date: May 10, 2012

Notice to Proceed Date: July 5, 2011

TO CONTRACTOR

T.W. Clark Construction
1117 N. Evergreen Road #1
Spokane, WA 99216

THE CONTRACT IS CHANGED AS FOLLOWS:

The original Contract Sum was	\$ 5,500,000.00
Net Change by previous authorized Change Order #1	\$ <13,568.13>
Net Change by previous authorized Change Order #2	\$ 11,061.86
Net Change by previous authorized Change Order #3	\$ 22,196.47
Net Change by previous authorized Change Order #4	\$ 18,964.66
Net Increase by Alternate Bid Item #2 (add on Change Order #4)	\$ 65,000.00
Net Change by previous authorized Change Order #5	\$ <10,705.52>
Net Change by previous authorized Change Order #6	\$ 13,886.47
Net Change by previous authorized Change Order #7	\$ 12,347.62
Net Change by previous authorized Change Order #8	\$ 34,974.07
Net Change by previous authorized Change Order #9	\$ 19,920.08
Net Change by previous authorized Change Order #10	\$ 18,044.65
The Contract Sum prior to this Change Order was	\$ <u>5,692,122.23</u>
The Contract will be increased by this Change Order in the amount of	\$ 19,733.17
The New Contract Sum including this Change Order will be	\$ <u>5,711,855.40</u>

The Contract Time will be unchanged by

Zero (0) Days

The date of Substantial Completion with this Change Order is

July 3, 2012

DESCRIPTION OF CHANGE:

COP# 056 \$ 19,733.17 Increase CCTV recording from 30 to 60 days storage.

Total \$ **19,733.17**

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Architects Rasmussen Triebelhorn

By (Signature)

Print Name

Date

Kittitas County

By (Signature)

Print Name

Date

T.W. Clark Construction

By (Signature)

Print Name

Date