

AIA[®] Document A101[™] – 2007

Standard Form of Agreement Between Owner and Contractor where the basis of payment is a Stipulated Sum

AGREEMENT made as of the 21st day of June in the year 2011
(In words, indicate day, month and year.)

BETWEEN the Owner:
(Name, legal status, address and other information)

Kittitas County
205 West 5th Avenue
Ellensburg, Washington 98926

and the Contractor:
(Name, legal status, address and other information)

T.W. Clark Construction *LLC*
1117 N. Evergreen Rd #1
Spokane, Wa. 99216

for the following Project:
(Name, location and detailed description)

Kittitas County Jail Expansion
205 West 5th Avenue
Ellensburg, Washington 98926

The Architect:
(Name, legal status, address and other information)

Architects Rasmussen Triebelhorn, AIA/ps
9 St. Helens Avenue, Suite D
Tacoma, Washington 98402

The Owner and Contractor agree as follows.

ADDITIONS AND DELETIONS:

The author of this document has added information needed for its completion. The author may also have revised the text of the original AIA standard form. An *Additions and Deletions Report* that notes added information as well as revisions to the standard form text is available from the author and should be reviewed. A vertical line in the left margin of this document indicates where the author has added necessary information and where the author has added to or deleted from the original AIA text.

This document has important legal consequences. Consultation with an attorney is encouraged with respect to its completion or modification.

AIA Document A201[™]–2007, General Conditions of the Contract for Construction, is adopted in this document by reference. Do not use with other general conditions unless this document is modified.

Init.

AIA Document A101[™] – 2007. Copyright © 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1967, 1974, 1977, 1987, 1991, 1997 and 2007 by The American Institute of Architects. All rights reserved. **WARNING:** This AIA[®] Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA[®] Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document was produced by AIA software at 11:35:55 on 06/09/2011 under Order No.4099812870_1 which expires on 01/30/2012, and is not for resale.

User Notes:

(1934649688)

TABLE OF ARTICLES

1	THE CONTRACT DOCUMENTS
2	THE WORK OF THIS CONTRACT
3	DATE OF COMMENCEMENT AND SUBSTANTIAL COMPLETION
4	CONTRACT SUM
5	PAYMENTS
6	DISPUTE RESOLUTION
7	TERMINATION OR SUSPENSION
8	MISCELLANEOUS PROVISIONS
9	ENUMERATION OF CONTRACT DOCUMENTS
10	INSURANCE AND BONDS

ARTICLE 1 THE CONTRACT DOCUMENTS

The Contract Documents consist of this Agreement, Conditions of the Contract (General, Supplementary and other Conditions), Drawings, Specifications, Addenda issued prior to execution of this Agreement, other documents listed in this Agreement and Modifications issued after execution of this Agreement, all of which form the Contract, and are as fully a part of the Contract as if attached to this Agreement or repeated herein. The Contract represents the entire and integrated agreement between the parties hereto and supersedes prior negotiations, representations or agreements, either written or oral. An enumeration of the Contract Documents, other than a Modification, appears in Article 9.

ARTICLE 2 THE WORK OF THIS CONTRACT

The Contractor shall fully execute the Work described in the Contract Documents, except as specifically indicated in the Contract Documents to be the responsibility of others.

ARTICLE 3 DATE OF COMMENCEMENT AND SUBSTANTIAL COMPLETION

§ 3.1 The date of commencement of the Work shall be the date of this Agreement unless a different date is stated below or provision is made for the date to be fixed in a notice to proceed issued by the Owner.

(Insert the date of commencement if it differs from the date of this Agreement or, if applicable, state that the date will be fixed in a notice to proceed.)

Date for commencement of Work shall be the same date as the date of the Notice to Proceed as issued by Kittitas County.

If, prior to the commencement of the Work, the Owner requires time to file mortgages and other security interests, the Owner's time requirement shall be as follows:

N/A

§ 3.2 The Contract Time shall be measured from the date of commencement.

§ 3.3 The Contractor shall achieve Substantial Completion of the entire Work not later than Three Hundred Sixty Five (365) calendar days from the date of commencement, or as follows:

(Insert number of calendar days. Alternatively, a calendar date may be used when coordinated with the date of commencement. If appropriate, insert requirements for earlier Substantial Completion of certain portions of the Work.)

Init.

Final Completion shall be reached within thirty (30) calendar days from the date set for Substantial Completion for the overall project.

Portion of Work

Substantial Completion Date

, subject to adjustments of this Contract Time as provided in the Contract Documents.

(Insert provisions, if any, for liquidated damages relating to failure to achieve Substantial Completion on time or for bonus payments for early completion of the Work.)

Liquidated damages in the amount of \$1,500 per calendar day may be assessed to the Contractor for each calendar day past the date established for Substantial Completion that the Contractor fails to complete the Work.

ARTICLE 4 CONTRACT SUM

§ 4.1 The Owner shall pay the Contractor the Contract Sum in current funds for the Contractor's performance of the Contract. The Contract Sum shall be Five Million Five Hundred Thousand Dollars (\$ 5,500,000.00), subject to additions and deductions as provided in the Contract Documents.

§ 4.2 The Contract Sum is based upon the following alternates, if any, which are described in the Contract Documents and are hereby accepted by the Owner:

(State the numbers or other identification of accepted alternates. If the bidding or proposal documents permit the Owner to accept other alternates subsequent to the execution of this Agreement, attach a schedule of such other alternates showing the amount for each and the date when that amount expires.)

No Alternate Bids are included in the Contract Sum at this time. The Contractor agrees to hold its bid amount for Alternate Bid #2 in the amount of \$65,000.00 for a period of 60 calendar days from the date of Commencement of the Work.

§ 4.3 Unit prices, if any:

(Identify and state the unit price; state quantity limitations, if any, to which the unit price will be applicable.)

Item	Units and Limitations	Price Per Unit (\$0.00)
Over excavate, remove, dispose, import fill, place, and compact	1 Cu. Yd.	\$60.00

§ 4.4 Allowances included in the Contract Sum, if any:

(Identify allowance and state exclusions, if any, from the allowance price.)

Item	Price
#1: 3 Security ceiling access panels installed	\$1,000.00
#2: 5 Standard ceiling access panels installed	\$2,600.00

ARTICLE 5 PAYMENTS

§ 5.1 PROGRESS PAYMENTS

§ 5.1.1 Based upon Applications for Payment submitted to the Architect by the Contractor and Certificates for Payment issued by the Architect, the Owner shall make progress payments on account of the Contract Sum to the Contractor as provided below and elsewhere in the Contract Documents.

§ 5.1.2 The period covered by each Application for Payment shall be one calendar month ending on the last day of the month, or as follows:

Init.

AIA Document A101™ – 2007. Copyright © 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1967, 1974, 1977, 1987, 1991, 1997 and 2007 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document was produced by AIA software at 11:35:55 on 06/09/2011 under Order No.4099812870_1 which expires on 01/30/2012, and is not for resale.

User Notes:

(1934649688)

§ 5.1.3 Provided that an Application for Payment is received by the Architect not later than the 15th day of a month, the Owner shall make payment of the certified amount to the Contractor not later than the last day of the same month. If an Application for Payment is received by the Architect after the application date fixed above, payment shall be made by the Owner not later than fifteen (15) days after the Architect receives the Application for Payment.

(Federal, state or local laws may require payment within a certain period of time.)

§ 5.1.4 Each Application for Payment shall be based on the most recent schedule of values submitted by the Contractor in accordance with the Contract Documents. The schedule of values shall allocate the entire Contract Sum among the various portions of the Work. The schedule of values shall be prepared in such form and supported by such data to substantiate its accuracy as the Architect may require. This schedule, unless objected to by the Architect, shall be used as a basis for reviewing the Contractor's Applications for Payment.

§ 5.1.5 Applications for Payment shall show the percentage of completion of each portion of the Work as of the end of the period covered by the Application for Payment.

§ 5.1.6 Subject to other provisions of the Contract Documents, the amount of each progress payment shall be computed as follows:

- .1 Take that portion of the Contract Sum properly allocable to completed Work as determined by multiplying the percentage completion of each portion of the Work by the share of the Contract Sum allocated to that portion of the Work in the schedule of values, less retainage of Five percent (5 %). Pending final determination of cost to the Owner of changes in the Work, amounts not in dispute shall be included as provided in Section 7.3.9 of AIA Document A201™–2007, General Conditions of the Contract for Construction;
- .2 Add that portion of the Contract Sum properly allocable to materials and equipment delivered and suitably stored at the site for subsequent incorporation in the completed construction (or, if approved in advance by the Owner, suitably stored off the site at a location agreed upon in writing), less retainage of Five percent (5 %);
- .3 Add Washington State Sales tax to the total amount of work completed together with any materials and/or equipment stored on site for the current payment application period
- .4 Subtract the aggregate of previous payments made by the Owner; and
- .5 Subtract amounts, if any, for which the Architect has withheld or nullified a Certificate for Payment as provided in Section 9.5 of AIA Document A201–2007.

§ 5.1.7 The progress payment amount determined in accordance with Section 5.1.6 shall be further modified under the following circumstances:

- .1 Add, upon Substantial Completion of the Work, a sum sufficient to increase the total payments to the full amount of the Contract Sum, less such amounts as the Architect shall determine for incomplete Work, retainage applicable to such work and unsettled claims; and
(Section 9.8.5 of AIA Document A201–2007 requires release of applicable retainage upon Substantial Completion of Work with consent of surety, if any.)
- .2 Add, if final completion of the Work is thereafter materially delayed through no fault of the Contractor, any additional amounts payable in accordance with Section 9.10.3 of AIA Document A201–2007.

§ 5.1.8 Reduction or limitation of retainage, if any, shall be as follows:

(If it is intended, prior to Substantial Completion of the entire Work, to reduce or limit the retainage resulting from the percentages inserted in Sections 5.1.6.1 and 5.1.6.2 above, and this is not explained elsewhere in the Contract Documents, insert here provisions for such reduction or limitation.)

N/A

§ 5.1.9 Except with the Owner's prior approval, the Contractor shall not make advance payments to suppliers for materials or equipment which have not been delivered and stored at the site.

Init.

AIA Document A101™ – 2007. Copyright © 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1967, 1974, 1977, 1987, 1991, 1997 and 2007 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document was produced by AIA software at 11:35:55 on 06/09/2011 under Order No.4099812870_1 which expires on 01/30/2012, and is not for resale.

User Notes:

(1934649688)

§ 5.2 FINAL PAYMENT

§ 5.2.1 Final payment, constituting the entire unpaid balance of the Contract Sum, shall be made by the Owner to the Contractor when

- .1 the Contractor has fully performed the Contract except for the Contractor's responsibility to correct Work as provided in Section 12.2.2 of AIA Document A201-2007, and to satisfy other requirements, if any, which extend beyond final payment; and
- .2 a final Certificate for Payment has been issued by the Architect.

§ 5.2.2 The Owner's final payment to the Contractor shall be made no later than 30 days after the issuance of the Architect's final Certificate for Payment, or as follows:

ARTICLE 6 DISPUTE RESOLUTION

§ 6.1 INITIAL DECISION MAKER

The Architect will serve as Initial Decision Maker pursuant to Section 15.2 of AIA Document A201-2007, unless the parties appoint below another individual, not a party to this Agreement, to serve as Initial Decision Maker.

(If the parties mutually agree, insert the name, address and other contact information of the Initial Decision Maker, if other than the Architect.)

§ 6.2 BINDING DISPUTE RESOLUTION

For any Claim subject to, but not resolved by, mediation pursuant to Section 15.3 of AIA Document A201-2007, the method of binding dispute resolution shall be as follows:

(Check the appropriate box. If the Owner and Contractor do not select a method of binding dispute resolution below, or do not subsequently agree in writing to a binding dispute resolution method other than litigation, Claims will be resolved by litigation in a court of competent jurisdiction.)

☐ Arbitration pursuant to Section 15.4 of AIA Document A201-2007

☒ Litigation in a court of competent jurisdiction

☐ Other *(Specify)*

ARTICLE 7 TERMINATION OR SUSPENSION

§ 7.1 The Contract may be terminated by the Owner or the Contractor as provided in Article 14 of AIA Document A201-2007.

§ 7.2 The Work may be suspended by the Owner as provided in Article 14 of AIA Document A201-2007.

ARTICLE 8 MISCELLANEOUS PROVISIONS

§ 8.1 Where reference is made in this Agreement to a provision of AIA Document A201-2007 or another Contract Document, the reference refers to that provision as amended or supplemented by other provisions of the Contract Documents.

§ 8.2 Payments due and unpaid under the Contract shall bear interest from the date payment is due at the rate stated below, or in the absence thereof, at the legal rate prevailing from time to time at the place where the Project is located.

(Insert rate of interest agreed upon, if any.)

%

Init.

AIA Document A101™ – 2007. Copyright © 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1967, 1974, 1977, 1987, 1991, 1997 and 2007 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document was produced by AIA software at 11:35:55 on 06/09/2011 under Order No.4099812870_1 which expires on 01/30/2012, and is not for resale.

User Notes:

(1934649688)

§ 8.3 The Owner's representative:
(Name, address and other information)

Patti Johnson, Project Manager
925 Industrial Way
Ellensburg, Wa. 98926
(V) 509-962-7070
(Cell) 509-929-0022
(F) 509-962-7087
E-mail: patti.johnson@co.kittitas.wa.us

§ 8.4 The Contractor's representative:
(Name, address and other information)

Jon Huettl, Project Manager
T.W. Clark Construction LLC
1117 North Evergreen Road #1
Spokane, Wa. 99216
(V) 509-927-0800
(Cell) 509-990-7902
E-mail: jon@twclark.com

§ 8.5 Neither the Owner's nor the Contractor's representative shall be changed without ten days written notice to the other party.

§ 8.6 Other provisions:

ARTICLE 9 ENUMERATION OF CONTRACT DOCUMENTS

§ 9.1 The Contract Documents, except for Modifications issued after execution of this Agreement, are enumerated in the sections below.

§ 9.1.1 The Agreement is this executed AIA Document A101-2007, Standard Form of Agreement Between Owner and Contractor.

§ 9.1.2 The General Conditions are AIA Document A201-2007, General Conditions of the Contract for Construction.

§ 9.1.3 The Supplementary and other Conditions of the Contract:

Document	Title	Date	Pages
Section 00710	Supplementary Conditions	April 21, 2011	21

§ 9.1.4 The Specifications:
(Either list the Specifications here or refer to an exhibit attached to this Agreement.)
See attached Exhibit A

Section	Title	Date	Pages
---------	-------	------	-------

§ 9.1.5 The Drawings:
(Either list the Drawings here or refer to an exhibit attached to this Agreement.)
See attached Exhibit B

Init.

AIA Document A101™ – 2007. Copyright © 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1967, 1974, 1977, 1987, 1991, 1997 and 2007 by The American Institute of Architects. All rights reserved. **WARNING: This AIA® Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law.** This document was produced by AIA software at 11:35:55 on 06/09/2011 under Order No.4099812870_1 which expires on 01/30/2012, and is not for resale.

User Notes:

(1934649688)

Number

Title

Date

§ 9.1.6 The Addenda, if any:

Number

Date

Pages

1

May 6, 2011

53

2

May 13, 2011

57

3

May 16, 2011

3

Portions of Addenda relating to bidding requirements are not part of the Contract Documents unless the bidding requirements are also enumerated in this Article 9.

§ 9.1.7 Additional documents, if any, forming part of the Contract Documents:

- 1 AIA Document E201™-2007, Digital Data Protocol Exhibit, if completed by the parties, or the following:
- 2 Other documents, if any, listed below:
(List here any additional documents that are intended to form part of the Contract Documents. AIA Document A201-2007 provides that bidding requirements such as advertisement or invitation to bid, Instructions to Bidders, sample forms and the Contractor's bid are not part of the Contract Documents unless enumerated in this Agreement. They should be listed here only if intended to be part of the Contract Documents.)

ARTICLE 10 INSURANCE AND BONDS

The Contractor shall purchase and maintain insurance and provide bonds as set forth in Article 11 of AIA Document A201-2007.

(State bonding requirements, if any, and limits of liability for insurance required in Article 11 of AIA Document A201-2007.)

Type of insurance or bond

Limit of liability or bond amount (\$0.00)

As noted in the General Conditions
Article 11, as amended by the
Supplementary Conditions, and as further
amended by Addendum #2.

This Agreement entered into as of the day and year first written above.



OWNER (Signature)

Paul Jewell
Chairman, Board of County Commissioners
(Printed name and title)



CONTRACTOR (Signature)

Thomas W. Clark, ~~Owner~~ *MANAGER*
T.W. Clark Construction, LLC
(Printed name and title)

Init.

AIA Document A101™ - 2007. Copyright © 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1967, 1974, 1977, 1987, 1991, 1997 and 2007 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document was produced by AIA software at 11:35:55 on 06/09/2011 under Order No.4099812870_1 which expires on 01/30/2012, and is not for resale.

User Notes:

(1934649688)

Additions and Deletions Report for AIA® Document A101™ – 2007

This Additions and Deletions Report, as defined on page 1 of the associated document, reproduces below all text the author has added to the standard form AIA document in order to complete it, as well as any text the author may have added to or deleted from the original AIA text. Added text is shown underlined. Deleted text is indicated with a horizontal line through the original AIA text.

Note: This Additions and Deletions Report is provided for information purposes only and is not incorporated into or constitute any part of the associated AIA document. This Additions and Deletions Report and its associated document were generated simultaneously by AIA software at 11:35:55 on 06/09/2011.

PAGE 1

AGREEMENT made as of the 21st day of June in the year 2011

...

Kittitas County
205 West 5th Avenue
Ellensburg, Washington 98926

...

T.W. Clark Construction *LLC*
1117 N. Evergreen Rd #1
Spokane, Wa. 99216

...

Kittitas County Jail Expansion
205 West 5th Avenue
Ellensburg, Washington 98926

...

Architects Rasmussen Triebelhorn, AIA/ps
9 St. Helens Avenue, Suite D
Tacoma, Washington 98402

PAGE 2

Date for commencement of Work shall be the same date as the date of the Notice to Proceed as issued by Kittitas County.

...

N/A

...

§ 3.3 The Contractor shall achieve Substantial Completion of the entire Work not later than Three Hundred Sixty Five (365) calendar days from the date of commencement, or as follows:

PAGE 3

Final Completion shall be reached within thirty (30) calendar days from the date set for Substantial Completion for the overall project.

...

Liquidated damages in the amount of \$1,500 per calendar day may be assessed to the Contractor for each calendar day past the date established for Substantial Completion that the Contractor fails to complete the Work.

...

§ 4.1 The Owner shall pay the Contractor the Contract Sum in current funds for the Contractor's performance of the Contract. The Contract Sum shall be Five Million Five Hundred Thousand Dollars (\$ 5,500,000.00), subject to additions and deductions as provided in the Contract Documents.

...

No Alternate Bids are included in the Contract Sum at this time. The Contractor agrees to hold its bid amount for Alternate Bid #2 in the amount of \$65,000.00 for a period of 60 calendar days from the date of Commencement of the Work.

...

<u>Over excavate, remove, dispose, import fill, place, and compact</u>	<u>1 Cu. Yd.</u>	<u>\$60.00</u>
--	------------------	----------------

...

<u>#1: 3 Security ceiling access panels installed</u>	<u>\$1,000.00</u>
<u>#2: 5 Standard ceiling access panels installed</u>	<u>\$2,600.00</u>

PAGE 4

§ 5.1.3 Provided that an Application for Payment is received by the Architect not later than the 15th day of a month, the Owner shall make payment of the certified amount to the Contractor not later than the last day of the same month. If an Application for Payment is received by the Architect after the application date fixed above, payment shall be made by the Owner not later than fifteen (15) days after the Architect receives the Application for Payment.

...

- .1** Take that portion of the Contract Sum properly allocable to completed Work as determined by multiplying the percentage completion of each portion of the Work by the share of the Contract Sum allocated to that portion of the Work in the schedule of values, less retainage of Five percent (5 %). Pending final determination of cost to the Owner of changes in the Work, amounts not in dispute shall be included as provided in Section 7.3.9 of AIA Document A201™-2007, General Conditions of the Contract for Construction;
- .2** Add that portion of the Contract Sum properly allocable to materials and equipment delivered and suitably stored at the site for subsequent incorporation in the completed construction (or, if approved in advance by the Owner, suitably stored off the site at a location agreed upon in writing), less retainage of Five percent (5 %);
- .3** Add Washington State Sales tax to the total amount of work completed together with any materials and/or equipment stored on site for the current payment application period
- .4** Subtract the aggregate of previous payments made by the Owner; and
- .4— .5** Subtract amounts, if any, for which the Architect has withheld or nullified a Certificate for Payment as provided in Section 9.5 of AIA Document A201—2007.

...

N/A

PAGE 5

[X] Litigation in a court of competent jurisdiction

PAGE 6

Patti Johnson, Project Manager
925 Industrial Way
Ellensburg, Wa. 98926
(V) 509-962-7070
(Cell) 509-929-0022
(F) 509-962-7087
E-mail: patti.johnson@co.kittitas.wa.us

...

Jon Huettl, Project Manager
T.W. Clark Construction LLC
1117 North Evergreen Road #1
Spokane, Wa. 99216
(V) 509-927-0800
(Cell) 509-990-7902
E-mail: jon@twclark.com

...

Section 00710

Supplementary
Conditions

April 21, 2011

21

...

See attached Exhibit A

...

See attached Exhibit B

PAGE 7

1
2
3

May 6, 2011
May 13, 2011
May 16, 2011

53
57
3

...

As noted in the General Conditions
Article 11, as amended by the
Supplementary Conditions, and as further
amended by Addendum #2.


...

Paul Jewell
Chairman, Board of County Commissioners



6/21/11

Thomas W. Clark, Owner



Manger



Certification of Document's Authenticity

AIA® Document D401™ – 2003

I, Kenn D. Triebelhorn, hereby certify, to the best of my knowledge, information and belief, that I created the attached final document simultaneously with its associated Additions and Deletions Report and this certification at 11:35:55 on 06/09/2011 under Order No. 4099812870_1 from AIA Contract Documents software and that in preparing the attached final document I made no changes to the original text of AIA® Document A101™ – 2007, Standard Form of Agreement Between Owner and Contractor where the basis of payment is a Stipulated Sum, as published by the AIA in its software, other than those additions and deletions shown in the associated Additions and Deletions Report.


(Signed)


(Title)


(Dated)

**OWNER-CONTRACTOR AGREEMENT
EXHIBIT A
INDEX OF SPECIFICATIONS**

Description	No. of Pages
DIVISION 0 – BIDDING AND CONTRACT REQUIREMENTS	
00100 Advertisement for Bids	4
00200 Instruction to Bidders	5
00220 Responsibility Criteria.....	2
00400 Bid Proposal Form	3
00500 Agreement Form (By reference)	1
00700 General Conditions (By reference).....	1
00710 Supplementary Conditions	21
00830 Wage Rates.....	1
00900 Project Forms & Documents	1
Supplemental Forms & Documents	
Certificate of Compliance	1
Subcontractor Participation Form.....	1
Geotech Report.....	32
DIVISION 1 - GENERAL REQUIREMENTS	
01010 Summary of Work	6
01030 Alternates	2
01090 Reference Standards, Abbreviations & Definitions	16
01210 Allowances	4
01250 Substitution Procedures	4
01250a Substitution Request Form	2
01260 Contract Modification Procedures.....	2
01270 Unit Prices	2
01290 Payment Procedures	4
01310 Project Management and Coordination	7
01320 Construction Progress Documentation	5
01322 Photographic Documentation	4
01330 Submittal Procedures.....	9
01400 Quality Requirements.....	16
01420 References	7
01450 Safety Procedures	3
01500 Temporary Facilities	4
01505 Waste Management	5
01565 Security & Safety	4
01566 Project Security Procedures.....	10
01574 Indoor Air Quality	4
01600 Product Requirements	4
01650 Execution.....	5
01700 Closeout Procedures	11
01710 Project Record Documents	5
01720 Demonstration & Training	5
01730 Maintenance & Operation Data.....	9
01740 Warranties	5
01900 Utility Location Requirements	2

**Kittitas County Jail Expansion
Project No. 2011-001
ART Project No. 1002**

DIVISION 2 – SITE WORK

02070	Selective Demolition	6
02073	Cutting & Patching	5
02222	Excavation	5
02225	Trenching	5
02520	Portland Cement Concrete Paving.....	5
02675	Sanitary Sewerage Utilities	8
02700	Storm Drainage Utilities.....	8
02835	Fencing	4
02810	Irrigation	13
02900	Landscaping	8

DIVISION 3 – CONCRETE

03010	Concrete	17
-------	----------------	----

DIVISION 4 – MASONRY

04200	Concrete Masonry Units.....	12
-------	-----------------------------	----

DIVISION 5 – METALS

05120	Structural Steel	8
05310	Metal Decking	9
05500	Miscellaneous Metal Fabrications.....	9
05522	Cable Trellis System	3

DIVISION 6 – WOOD & PLASTICS

06100	Rough Carpentry	4
06200	Finish Carpentry	4

DIVISION 7 – THERMAL AND MOISTURE PROTECTION

07131	Under Slab Vapor Barrier-Retarder.....	5
07141	Cold Fluid Applied Waterproofing	9
07145	Water Repellants	4
07210	Building Insulation	6
07221	Roof Insulation.....	5
07226	Roof Fall Protection Anchors.....	10
07227	Horizontal Lifeline Fall Protection System	9
07270	Firestopping & Smoke seals.....	6
07275	Air & Moisture Barrier.....	3
07410	Pre-Formed Roof Panels	7
07415	Pre-Formed Wall Panels.....	6
07511	Modified Bitumen Roofing System.....	13
07651	Flexible Flashing & Sheet Metal.....	10
07900	Joint Sealants.....	6
07950	Expansion Control.....	6

DIVISION 8 – DOORS & WINDOWS

08100	Standard Hollow Metal Doors & Frames.....	5
-------	---	---

Kittitas County Jail Expansion
Project No. 2011-001
ART Project No. 1002

08310	Access Panels	6
08412	Fire Rated Steel Framed Window	9
08620	Unit Skylights.....	7
08417	Fire rated Glass.....	7
08710	Builders Hardware	12
08800	Glass & Glazing	12

DIVISION 9 – FINISHES

09221	Non-Structural Metal Framing	8
09250	Gypsum Drywall Panels	12
09310	Ceramic Tile	11
09510	Acoustical Tile Ceilings	5
09650	Resilient Flooring	8
09680	Carpet	5
09770	FRP Wall Panels.....	3
09800	Seamless Epoxy Finish.....	10
09900	Painting	18
09960	High Performance Coatings	7

DIVISION 10 – SPECIALTIES

10155	Toilet Compartments	5
10400	Signage – General	1
10430	Signage.....	5
10520	Fire Protection Specialties.....	5
10800	Toilet Accessories	4
10900	Miscellaneous Specialties.....	6

DIVISION 11 - EQUIPMENT

11110	Laundry Equipment.....	6
11190	Detention Hardware	49
11191	Detention Hollow Metal Doors & Frames	18
11193	Detention Furnishings	10
11400	Foodservice Equipment	5

DIVISION 12- FURNISHINGS

12345	Factory Built Casework	7
12361	Metal Casework	8

DIVISION 13- SPECIAL CONSTRUCTION – NOT USED

DIVISION 14- CONVEYING SYSTEMS – NOT USED

DIVISION 15 - MECHANICAL

15010	Mechanical, General.....	31
15015	Mechanical Operation and Maintenance Manuals	5
15050	Excavation and Fill for Mechanical Underground Utilities.....	10
15080	Piping Specialties	6
15090	Hangers and Supports.....	10

Kittitas County Jail Expansion
Project No. 2011-001
ART Project No. 1002

15095	Sleeves and Seals	7
15140	Pumps.....	3
15200	Vibration and Seismic Control.....	6
15250	Mechanical Insulation	15
15350	Natural Gas Piping System.....	7
15370	Facility Fuel Oil Piping	9
15410	Domestic Water Piping System.....	14
15420	Soil, Waste and Vent Piping System	10
15430	Roof and Area Drainage System	8
15450	Plumbing Fixtures and Trim.....	12
15470	Domestic Water Solar Heating System	8
15500	Fire Protection Sprinkler System.....	9
15760	Electric Heaters	2
15805	Air Handling Units	11
15810	Packaged Outdoor HVAC Equipment.....	8
15820	Fans	6
15830	Air Conditioning and Refrigeration System.....	5
15840	Ductwork.....	9
15860	Duct Accessories	14
15870	Air Outlets & Inlets	4
15880	Air Treatment Equipment.....	3
15900	Controls	26
15955	Air Balancing	6
15960	Indoor Air Quality Assurance	2
15995	Commissioning.....	3

DIVISION 16 - ELECTRICAL

16010	General Electrical Requirements.....	8
16040	Existing Systems	6
16050	Basic Materials & Methods.....	14
16060	Grounding	4
16148	Occupancy Sensors	3
16149	Low Voltage Lighting Controls.....	4
16230	Packaged Engine Generator Systems	7
16260	Uninterruptible Power Supply	6
16400	Electrical Distribution	10
16415	Transfer Switches.....	4
16500	Lighting	6
16710	Signal Systems Pathway.....	3
16721	Fire Detection & Alarm System – Addressable	11
16741	Telecommunications Premises Wiring.....	9
16780	Television Distribution System	4

DIVISION 17 – SECURITY ELECTRONICS

17000	Security Control System.....	13
17010	General Provisions.....	5
17020	Security Electronics Demolition	2
17100	Touchscreen Control System Operation Description.....	7
17110	Conduit & Related Products	3
17131	Racks & Enclosures.....	4
17600	Programmable Logic Controllers.....	2

Kittitas County Jail Expansion
Project No. 2011-001
ART Project No. 1002

17750	Communications Cabling	5
17780	IP Video System	15
17800	Intercommunications and Program System	15
17900	Touchscreen Control System	4

**OWNER-CONTRACTOR AGREEMENT
EXHIBIT B
INDEX OF DRAWINGS**

Sheet # Title

GENERAL

- G1.0 COVER SHEET
- G2.0 PROJECT INFO/CODE DATA
- G3.0 CODE ASSESSMENT/DATA, LIFE SAFETY
- G4.0 MANDATORY WORK PHASING/SEQUENCING PLAN

CIVIL

- C1.0 EXISTING SITE CONDITIONS
- C2.0 UTILITY PLAN
- C3.0 DETAILS

LANDSCAPING

- LS1.0 LANDSCAPE PLAN
- LS1.1 IRRIGATION PLAN, NOTES, & DETAILS

ARCHITECTURAL

- AD1.0 DEMOLITION SITE PLAN
- AS1.0 ARCHITECTURAL SITE PLAN
- A1.1 EXISTING & DEMOLITION PLANS – FIRST & SECOND FLOORS
- A1.2 EXISTING & DEMOLITION PLANS – BASEMENT, BASEMENT FLOOR PLAN
- A2.0 FIRST FLOOR PLAN – OVERALL
- A2.1 SECOND FLOOR PLAN – OVERALL
- A2.1alt SECOND FLOOR PLAN (ALTERNATE BID)
- A2.2 FIRST FLOOR PLAN – ADDITION (NORTH)
- A2.3 FIRST FLOOR PLAN – ADDITION (SOUTH)
- A2.4 SECOND FLOOR PLAN – ADDITION
- A2.4alt SECOND FLOOR PLAN – ADDITION (ALTERNATE BID)
- A2.5 PARTIAL REMODELED PLANS
- A2.6 ENLARGED PLANS
- A3.0 ROOF PLAN
- A3.0alt ROOF PLAN (ALTERNATE BID)
- A4.0 EXTERIOR ELEVATIONS
- A4.0alt EXTERIOR ELEVATIONS (ALTERNATE BID)
- A5.0 BUILDING SECTIONS
- A6.0 WALL SECTIONS
- A6.1 WALL SECTIONS
- A6.2 WALL SECTIONS
- A7.0 FIRST FLOOR REFLECTED CEILING PLAN
- A7.1 SECOND FLOOR REFLECTED CEILING PLAN
- A7.1alt SECOND FLOOR REFLECTED CEILING PLAN (ALTERNATE BID)
- A8.0 INTERIOR ELEVATIONS
- A8.1 INTERIOR ELEVATIONS
- A8.2 INTERIOR ELEVATIONS
- A8.3 INTERIOR ELEVATIONS
- A8.4 INTERIOR ELEVATIONS
- A8.8 INTERIOR ELEVATIONS
- A9.0 DOOR SCHEDULE
- A9.1 FINISH SCHEDULE

**Kittitas County Jail Expansion
Project No. 2011-001
ART Project No. 1002**

ARCHITECTURAL GENERAL DETAILS

- AG2.0 FURNITURE, FIXTURE, AND EQUIPMENT SCHEDULE & TYPICAL MOUNTING DIMENSIONS
- AG2.1 WALL TYPES
- AG3.0 DOOR & FRAME TYPES
- AG3.1 DOOR & WINDOW DETAILS
- AG3.2 DOOR & WINDOW DETAILS
- AG3.3 DOOR & WINDOW DETAILS
- AG4.0 CEILING DETAILS
- AG4.1 CEILING DETAILS
- AG5.0 INTERIOR DETAILS
- AG5.1 INTERIOR DETAILS, SIGNAGE SCHEDULE
- AG5.2 INTERIOR DETAILS
- AG7.0 MILLWORK DETAILS
- AG9.0 EXTERIOR DETAILS
- AG9.1 EXTERIOR DETAILS
- AG9.2 EXTERIOR DETAILS

STRUCTURAL

- S0.1 GENERAL NOTES
- S0.2 GENERAL NOTES
- S0.3 GENERAL NOTES
- S0.4 GENERAL NOTES
- S0.5 GENERAL NOTES
- S1.0 FOUNDATION PLAN
- S2.0 SECOND FLOOR FRAMING PLAN
- S2.1 ROOF FRAMING PLAN
- S3.0 FOUNDATION DETAILS
- S3.1 FOUNDATION DETAILS
- S3.2 FOUNDATION DETAILS
- S4.0 MASONRY DETAILS
- S4.1 MASONRY DETAILS
- S5.0 STEEL FRAMING DETAILS
- S5.1 STEEL FRAMING DETAILS
- S5.2 STEEL FRAMING DETAILS

MECHANICAL

- M0.1 MECHANICAL LEGEND AND NOTES
- M0.2 MECHANICAL SCHEDULES
- M0.3 MECHANICAL SCHEDULES & DETAILS
- M1.0 BASEMENT & FIRST FLOOR PLANS – MECHANICAL DEMOLITION
- M2.0 FOUNDATION PLAN
- M3.0 FIRST FLOOR PLAN – PLUMBING
- M3.1 SECOND FLOOR PLAN – PLUMBING
- M3.1alt ALTERNATE SECOND FLOOR PLAN – PLUMBING
- M3.2 FIRST FLOOR PLAN – ADDITION (NORTH) – PLUMBING
- M3.3 FIRST FLOOR PLAN – ADDITION (SOUTH) – PLUMBING
- M3.4 SECOND FLOOR PLAN – ADDITION – PLUMBING
- M3.4alt ALTERNATE SECOND FLOOR PLAN – PLUMBING
- M3.5 PLUMBING DETAILS
- M3.6 PLUMBING DETAILS
- M3.7 PLUMBING DETAILS
- M3.8 PLUMBING DETAILS
- M4.0 FIRST FLOOR PLAN – HVAC
- M4.1 SECOND FLOOR PLAN – HVAC

- M4.1alt ALTERNATE SECOND FLOOR PLAN – HVAC
- M4.2 FIRST FLOOR PLAN – ADDITION (NORTH) – HVAC
- M4.3 FIRST FLOOR PLAN – ADDITION (SOUTH) – HVAC
- M4.4 SECOND FLOOR PLAN – ADDITION – HVAC
- M4.4alt ALTERNATE SECOND FLOOR PLAN – ADDITION – HVAC
- M4.5 MECHANICAL SECTIONS
- M4.6 MECHANICAL SECTIONS
- M4.7 HVAC DETAILS
- M4.8 HVAC DETAILS
- M4.9 HVAC DETAILS
- M4.10 HVAC DETAILS
- M4.11 HVAC DETAILS
- M5.0 FIRE PROTECTIONS PLANS
- M5.1 ALTERNATE SECOND FLOOR PLAN – FIRE PROTECTION PLAN
- M6.0 SMOLE CONTROL SYSTEM

ELECTRICAL

- E0.0 LEGEND, NOTES, & ABBREVIATIONS
- E0.2 EXISTING BUILDING DEMOLITION
- E0.3 BASEMENT FLOOR PLAN
- E1.0 ELECTRICAL SITE PLAN
- E1.1 ELECTRICAL SITE DETAILS
- E2.0 FIRST FLOOR LIGHTING PLAN
- E2.1 SECOND FLOOR LIGHTING PLAN
- E2.1alt SECOND FLOOR LIGHTING PLAN – ALTERNATE BID
- E3.0 FIRST FLOOR POWER PLAN
- E3.1 SECOND FLOOR POWER PLAN
- E3.1alt SECOND FLOOR POWER PLAN – ALTERNATE BID
- E4.0 FIRST FLOOR SIGNAL PLAN
- E4.1 SECOND FLOOR SIGNAL PLAN
- E4.1alt SECOND FLOOR SIGNAL PLAN – ALTERNATE BID
- E5.0 ONE-LINE DISTRIBUTION PLAN
- E5.1 ONE-LINE RISER DIAGRAMS
- E6.0 LIGHTING SCHEDULE
- E6.1 EQUIPMENT CONNECTION SCHEDULE
- E6.2 PANEL SCHEDULES
- E6.3 PANEL SCHEDULES

SECURITY ELECTRONICS

- SE0.1 CAMERA AND WIRE SCHEDULE
- SE0.2 ONE-LINE DIAGRAM
- SE1.0 BASEMENT FLOOR SECURITY PLANS
- SE2.0 FIRST FLOOR SECURITY PLANS
- SE3.0 SECOND FLOOR SECURITY PLANS
- SE3.1 ALTERNATE #1 – SECOND FLOOR SECURITY PLANS
- SE4.0 SECURITY DETAILS WIRING DIAGRAMS
- SE4.1 SECURITY DETAILS WIRING DIAGRAMS

FOOD SERVICE

- FS1.0 EQUIPMENT KEYED FLOOR PLAN & EQUIPMENT SCHEDULE
- FS4.0 ELECTRICAL ROUGH-IN PLAN & NOTES