

Kittitas County Building Maintenance

205 West 5th, Ellensburg WA 98926
Office (509) 962-7509 Fax (509) 962-7086

CHANGE ORDER

PROJECT

Kittitas County Jail Expansion

CHANGE ORDER NO.: 001

Date: July 28, 2011

Notice to Proceed Date: July 5, 2011

TO CONTRACTOR

T.W. Clark Construction
1117 N. Evergreen Road #1
Spokane, WA 99216

THE CONTRACT IS CHANGED AS FOLLOWS:

The original Contract Sum was	\$ 5,500,000.00
Net Change by previous authorized Change Orders	\$ 0.00
The Contract Sum prior to this Change Order was	\$ 5,500,000.00
The Contract will be decreased by this Change Order in the amount of	\$ <13,568.13>
The New Contract Sum including this Change Order will be	<u>\$ 5,486,431.87</u>


The Contract Time will be unchanged by	Zero (0) Days
The date of Substantial Completion with this Change Order is	July 3, 2012

DESCRIPTION OF CHANGE:

COP# 001 Roofing Change
COP# 003 Change to demo trees

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.


Architects Rasmussen Triebelhorn


By (Signature)

KENN D. TRIEBELHORN
Print Name

7/28/2011
Date


Kittitas County


By (Signature)

Paul Jewell
Print Name

8/16/11
Date

T.W. Clark Construction


By (Signature)

Jon Huettl
Print Name

7/28/11
Date