

SHEET 1 OF 2 DATE: 09/09/11	KITTITAS COUNTY DEPARTMENT OF PUBLIC SERVICES CHANGE ORDER	CHANGE ORDER NUMBER 1
<input checked="" type="checkbox"/> Ordered by Engineer in accordance with Section 1-04.4 of the Standard Specifications <input type="checkbox"/> Change order proposed by Contractor		TO: Morgan & Son Earthmoving, Inc PO Box 999 Ellensburg, WA 98926
ENDORSED BY: <div style="display: flex; justify-content: space-between;"> <div>Signature _____</div> <div>Date _____</div> </div> Title: _____		PROJECT TITLE: Cooke Canyon Road Bridge #90301 New Bridge Replacement Kittitas County Project # RC 1544-H2
CONSENT GIVEN BY SURETY: (When required) By: _____ <div style="display: flex; justify-content: space-between;"> <div>Attorney -in-fact</div> <div>Date</div> </div>		CRP
DESCRIPTION OF WORK		
YOU ARE ORDERED TO PERFORM THE FOLLOWING DESCRIBED WORK UPON RECEIPT OF AN APPROVED COPY OF THIS CHANGE ORDER. THE UNDERSIGNED HEREBY PROPOSES TO UNDERTAKE AND COMPLETE THIS IMPROVEMENT, IN ACCORDANCE WITH SAID PLANS, SPECIFICATIONS, AND CONTRACT, AND THE FOLLOWING SCHEDULE OR RATES AND PRICES.		
<ul style="list-style-type: none"> <u>Add Pay Item #14, Pit Run</u> <u>Increase the quantity of Pay Item #8, Crushed Surfacing Base Course</u> <u>Add 5 (five) working days to the contract</u> 		
<u>CONTRACT TIME</u> 5 additional working days are added to this contract due to this change order.		
	ORIGINAL CONTRACT AMOUNT \$38494.00	CURRENT CONTRACT AMOUNT \$38494.00
	ESTIMATED NET CHANGE THIS ORDER \$18073.79	ESTIMATED CONTRACT TOTAL AFTER CHANGE \$56567.79
APPROVAL RECOMMENDED <div style="display: flex; justify-content: space-between;"> <div> Project Engineer </div> <div> 09/14/11 Date </div> </div>		APPROVED <div style="display: flex; justify-content: space-between;"> <div> Chairperson Board of County Commissioners </div> <div> 9/20/11 Date </div> </div>
APPROVED <div style="display: flex; justify-content: space-between;"> <div> Director </div> <div> 9/14/11 Date </div> </div>		

SHEET		KITTITAS COUNTY DEPARTMENT OF PUBLIC WORKS CHANGE ORDER ESTIMATE			C.R.P. Change Order # 1	
ITEM NO.	GRP. NO.	DESCRIPTION	UNIT MEAS	UNIT PRICE	EST. QUAN. CHANGE	EST. AMOUNT CHANGE
8	1	Crushed Surfacing Base Course	Ton	\$21.00	504	\$10,584.00
14	1	Pit Run	Ton	\$9.59	781	\$7,489.79
		Total				\$18,073.79