

Kittitas County Building Maintenance

205 West 5th, Ellensburg WA 98926
Office (509) 962-7509 Fax (509) 962-7086

CHANGE ORDER

PROJECT

Kittitas County Jail Expansion

CHANGE ORDER NO.: 005

Date: November 1, 2011

Notice to Proceed Date: July 5, 2011

TO CONTRACTOR

T.W. Clark Construction
1117 N. Evergreen Road #1
Spokane, WA 99216

THE CONTRACT IS CHANGED AS FOLLOWS:

The original Contract Sum was	\$ 5,500,000.00
Net Change by previous authorized Change Order #1	\$ < 13,568.13 >
Net Change by previous authorized Change Order #2	\$ 11,061.86
Net Change by previous authorized Change Order #3	\$ 22,196.47
Net Change by previous authorized Change Order #4	\$ 18,964.66
Net Increase by Alternate Bid Item #2 (add on Change Order #4)	\$ 65,000.00
The Contract Sum prior to this Change Order was	\$ <u>5,603,654.86</u>
The Contract will be increased by this Change Order in the amount of	\$ < 10,705.52 >
The New Contract Sum including this Change Order will be	\$ <u>5,592,949.34</u>

The Contract Time will be unchanged by

Zero (0) Days

The date of Substantial Completion with this Change Order is


July 3, 2012

DESCRIPTION OF CHANGE:

COP# 002	\$ 0.00	Fiber and Power reroute Across site
COP# 020	\$ 2,216.07	Floor grate in Electrical room and room reconfiguration
COP# 025	\$ 461.96	Add hose bib in M110
COP# 026	\$ < 16,277.85 >	Delete inmate cubical for video visiting
COP# 027	\$ 2,894.30	New touch Screen control room monitors
COP# 029	\$ 0.00	Additional Slab at Utility Court

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Architects Rasmussen Triebelhorn


By (Signature)

KENNETH D. TRIEBELHORN
Print Name

11/03/2011
Date


Kittitas County


By (Signature)

Paul Jewell
Print Name

11/15/11
Date

T.W. Clark Construction


By (Signature)

Jon Huston
Print Name

11/3/11
Date