





| | | | | |
|---|---|--|--|---|
| SHEET 1 OF 1 DATE: 8/06/13 | KITTITAS COUNTY DEPARTMENT OF PUBLIC SERVICES CHANGE ORDER | CHANGE ORDER NUMBER 4 | | |
| <input checked="" type="checkbox"/> Ordered by Engineer in accordance with Section 1-04.4 of the Standard Specifications <input checked="" type="checkbox"/> Change order proposed by Contractor | | TO: MJ Hughes Construction 11510 NE 87 th Ave Vancouver, WA 98662 | | |
| ENDORSED BY: <div style="display: flex; justify-content: space-between; align-items: center;"> <div style="text-align: center;">  Signature Title: <u>President</u> </div> <div style="text-align: center;"> <u>8/14/13</u> Date </div> </div> | | PROJECT TITLE: Nelson Siding Road Safety Improvements | | |
| CONSENT GIVEN BY SURETY: (When required) By: _____ Attorney -in-fact Date | | CRP: RC 1495 | | |
| DESCRIPTION OF WORK YOU ARE ORDERED TO PERFORM THE FOLLOWING DESCRIBED WORK UPON RECEIPT OF AN APPROVED COPY OF THIS CHANGE ORDER. THE UNDERSIGNED HEREBY PROPOSES TO UNDERTAKE AND COMPLETE THIS IMPROVEMENT, IN ACCORDANCE WITH SAID PLANS, SPECIFICATIONS, AND CONTRACT, AND THE FOLLOWING SCHEDULE OR RATES AND PRICES. | | | | |
| <ul style="list-style-type: none"> Force Account for Culvert Repair / KRD Leak Investigation: \$1,209.55 Guardrail Removal at STA 183+50: \$210.00 Select Borrow Quantity Variance Additional Unit Cost: \$13,760.20 Guardrail Modifications near Golf Course Road Intersection at STA 229+00 to STA 230+50: \$2,509.27 Remaining Type 3 Mailbox Materials: \$2,504.32 Seeding Area Reduction: \$2,800.00 (Savings of \$6,300 compared to base bid of \$9,100.00) CSBC Quantity Variance Additional Unit Cost: \$43,314.80 CSTC Quantity Variance Additional Unit Cost: \$26,906.97 | | | | |
| <u>CONTRACT TIME</u> 1 additional working day is added to this contract due to this change order. | | | | |
| | ORIGINAL CONTRACT AMOUNT 4,188,178.60 | CURRENT CONTRACT AMOUNT 4,122,261.27 | ESTIMATED NET CHANGE THIS ORDER 93,215.11 | ESTIMATED CONTRACT TOTAL AFTER CHANGE 4,215,476.38 |
| APPROVAL RECOMMENDED <div style="display: flex; justify-content: space-between; align-items: center;"> <div style="text-align: center;">  Project Engineer </div> <div style="text-align: center;"> <u>08/09/13</u> Date </div> </div> | | APPROVED <div style="display: flex; justify-content: space-between; align-items: center;"> <div style="text-align: center;">  Chairperson Board of County Commissioners </div> <div style="text-align: center;"> <u>8/16/13</u> Date </div> </div> | | |
| APPROVED <div style="display: flex; justify-content: space-between; align-items: center;"> <div style="text-align: center;">  Director </div> <div style="text-align: center;"> <u>8/12/13</u> Date </div> </div> | | | | |