

KITTITAS COUNTY
DEPARTMENT OF PUBLIC WORKS

AGENDA STAFF REPORT

AGENDA DATE:	January 21, 2014
ACTION REQUESTED:	Authorize the Board Chair to sign the consultant supplemental agreement for the Old Highway 10 bridge rail replacement project.

BACKGROUND:	<p>Kittitas County Public Works (KCPW) received funding from the Federal Highway Administrative Administration (FHWA) to reconstruct and provide roadside safety enhancements throughout the county. Kittitas County retained the services of KPFF to design bridge rail replacements to those located on Old Highway 10. Design changes and weather issues resulted in the construction termination date being extended. The contract needs amending to extend the contract termination date for construction engineering support. The total consultant cost will remain unchanged.</p> <p>Public Works is requesting the Board authorize the Chair to sign the consultant supplemental agreement.</p>
INTERACTION:	Public Works
RECOMMENDATION:	We recommend the BOCC Chair sign the supplemental agreement.
HANDLING:	Please return two original documents to Public Works.
ATTACHMENTS:	Resolution Supplemental Agreement
LEAD STAFF:	Douglas D'Hondt County Engineer

**BOARD OF COUNTY COMMISSIONERS
COUNTY OF KITTITAS
STATE OF WASHINGTON**

RESOLUTION

NO. _____

**TO AUTHORIZE THE BOARD OF COUNTY COMMISSIONERS (BOCC) CHAIR TO
SIGN THE SUPPLEMENTAL AGREEMENT FOR THE OLD HIGHWAY 10 BRIDGE RAIL
REPLACEMENT PROJECT**

- WHEREAS:** The Department of Public Works is preparing the plans and specifications for the Highway Run-Off Road Safety Project; and
- WHEREAS:** The Department of Public Works received Highway Safety Improvement Program (HSIP) funding from Federal Highway Administration and administered through Washington State Department of Transportation; and
- WHEREAS:** This project includes ridge rail replacement for two bridges located on Old Highway 10; and
- WHEREAS:** This project has been included on the Six Year Transportation Plan and the Annual Construction Program; and
- WHEREAS:** The existing consultant agreement will require a completion date extension to May 31, 2014 for construction engineering services; and
- WHEREAS:** The cost of the existing consultant agreement equaling \$38,962.64 will remain unchanged.

NOW, THEREFORE BE IT RESOLVED that the Board of County Commissioners, in the best interest of the public, does hereby authorize the BOCC Chair to sign the consultant supplemental agreement.

DATED this _____ day of _____, 2014, at Ellensburg, Washington.

**BOARD OF COUNTY COMMISSIONERS
KITTITAS COUNTY, WASHINGTON**

Paul Jewell, Chair

Gary Berndt, Vice-Chair

Obie O'Brien, Commissioner

Attest:

Clerk of the Board



Supplemental Agreement Number <u>2</u>		Organization and Address KPFF Consulting Engineers 1601 Fifth Avenue, Suite 1600 Seattle, WA 98101	
Original Agreement Number		Phone: (206) 622-5822	
Project Number	Execution Date 9/7/2011	Completion Date 3/31/2014	
Project Title Old Highway 10 Bridge Railing Repairs	New Maximum Amount Payable \$ 38,962.64		
Description of Work See Exhibits A-1 from the Original Contract and from Supplement No. 1 for project description.			

The Local Agency of Kittitas County
desires to supplement the agreement entered into with KPFF Consulting Engineers
and executed on 9/7/2011 and identified as Agreement No. _____
All provisions in the basic agreement remain in effect except as expressly modified by this supplement.

The changes to the agreement are described as follows:

I

Section 1, SCOPE OF WORK, is hereby changed to read:

No Change

II

Section IV, TIME FOR BEGINNING AND COMPLETION, is amended to change the number of calendar days for completion of the work to read: Revised completion date is March 31, 2014

III

Section V, PAYMENT, shall be amended as follows:

No Change

as set forth in the attached Exhibit A, and by this reference made a part of this supplement.

If you concur with this supplement and agree to the changes as stated above, please sign in the appropriate spaces below and return to this office for final action.

By: David K. McMullen, PE, KPFF Principal

Consultant Signature

By: Kittitas County

Approving Authority Signature

Date