

**BOARD OF COUNTY COMMISSIONERS
COUNTY OF KITTITAS
STATE OF WASHINGTON**

RESOLUTION NO. 2015 - 104

**TO APPROVE CHANGE ORDER #3 FOR
THE TEANAWAY PAVING PROJECT**

WHEREAS: The Board of County Commissioners, in the best interest of the public, awarded the contract for the Combined Base Bid and Alternate Teanaway Road Improvements Project to Granite Construction Co. for the amount of \$3,000,300.00; and

WHEREAS: A suspension of work is needed in the contract due to unforeseen circumstances; and

WHEREAS: The Contractor has suspended work accordingly, as directed by the Kittitas County Engineer; and

WHEREAS: Remobilization will comprise an additional cost of \$11,880.00 and require resumption of work no later than August 3, 2015 with no additional working days to the contract; and

WHEREAS: The Director of Public Works recommends approval of Change Order #3.

NOW, THEREFORE BE IT RESOLVED that the Board of County Commissioners, in the best interest of the public, does hereby approve Change Order #3 for the Teanaway Paving Project for the amount of \$11,880.00.

DATED on this 7th day of July, 2015, at Ellensburg, Washington.

**BOARD OF COUNTY COMMISSIONERS
KITTITAS COUNTY, WASHINGTON**



Gary Berndt, Chair



Obie O'Brien, Vice-Chair
ABSENT





Paul Jewell, Commissioner



ATTEST:



Clerk of the Board

SHEET 1 OF 2 DATE: 06/16/2015	KITTITAS COUNTY DEPARTMENT OF PUBLIC SERVICES CHANGE ORDER	CHANGE ORDER NUMBER 3
<input checked="" type="checkbox"/> Ordered by Engineer in accordance with Section 1-04.4 of the Standard Specifications <input checked="" type="checkbox"/> Change order proposed by Contractor		TO: Granite Construction 80 Pond Road Yakima, WA 98901
ENDORSED BY:  Signature _____ Date <u>6/16/15</u> Title: <u>Sr. Project Manager</u>		PROJECT TITLE: Teanaway Paving Project
CONSENT GIVEN BY SURETY: (When required) By: _____ Attorney -in-fact _____ Date _____		Contract No. RC1560-B1
DESCRIPTION OF WORK		
<p>YOU ARE ORDERED TO PERFORM THE FOLLOWING DESCRIBED WORK UPON RECEIPT OF AN APPROVED COPY OF THIS CHANGE ORDER. THE UNDERSIGNED HEREBY PROPOSES TO UNDERTAKE AND COMPLETE THIS IMPROVEMENT, IN ACCORDANCE WITH SAID PLANS, SPECIFICATIONS, AND CONTRACT, AND THE FOLLOWING SCHEDULE OR RATES AND PRICES:</p> <p>Pursuant to Section 1-08.6 of the WSDOT Standard Specifications, Kittitas County Public Works agrees to a suspension in the working days beginning at work shift completion on June 18, 2015 and recommencing at beginning of shift, no later than August 3, 2015. This suspension facilitates utility relocation to eliminate conflict with guardrail placement. Kittitas County Public Works further will pay remobilization costs in the Lump Sum amount of \$11,880.00 to the contractor.</p>		
CONTRACT TIME No (0) additional working days are added to this contract due to this change order.		
	ORIGINAL CONTRACT AMOUNT \$3,000,300.00	CURRENT CONTRACT AMOUNT \$3,144,671.65
	ESTIMATED NET CHANGE THIS ORDER \$11,880.00	ESTIMATED CONTRACT TOTAL AFTER CHANGE \$3,156,551.65
APPROVAL RECOMMENDED  Project Engineer _____ Date <u>06/30/15</u>		APPROVED  Chairperson _____ Date <u>07/07/15</u>
APPROVED  DIRECTOR _____ Date <u>6/30/15</u>		Board of County Commissioners

SHEET 2 of 2		KITTITAS COUNTY DEPARTMENT OF PUBLIC WORKS CHANGE ORDER ESTIMATE			Teanaway Paving Project Change Order #3	
ITEM NO.	BID. NO.	DESCRIPTION	UNIT MEAS	UNIT PRICE	ESTIMATED QUANTITY	ESTIMATED CHANGE FROM THE ORIGINAL CONTRACT
1	1	Re-mobilization	LS	\$11,880.00	1	\$11,880.00
		ESTIMATED TOTAL COST				\$11,880.00

