Kittitas Activities

Template created by KCPHD

Instructions: Please provide a brief summary of progress made for each activity below for the CURRENT REPORTING QUARTER. This summary should include key points, stay on topic, and be simple enough for those who arent familiar with your project to understand.

	7/1/26 - 9/30/26	10/1/2026 - 12/31/26	1/1/27 - 3/31/27	4/1/27 - 6/30/27
Contract with a licensed mental health care provider to provide mental health services for the students in Kittitas School District as described in the Kittitas School District proposal.	School started in September and Comprehensive Healthcare, a licensed behavioral health provider, returned to provide on-site mental health services to students every Friday. Students were referred by school counselors, staff, and families. The District also began planning to expand services: we are preparing a contract with Washington State Employee Assistance Program (EAP) for staff, expected to begin in November/December, and are looking into Communities in Schools (CIS) as an additional student support.			

Template created by KCPHD

Instructions: Please provide a brief summary of successes you've seen during the CURRENT REPORTING PERIOD. This summary should include key points, stay on topic, and be simple enough for those who arent familiar with your project to understand. Each success needs to have its own cell.

7/1/26 - 9/30/26	10/1/2026 - 12/31/26	1/1/27 - 3/31/27	4/1/27 - 6/30/27
Comprehensive Healthcare services resumed right away at the start of the school year, with a licensed provider on campus every Friday in September.			
Students were able to receive services during the school day without families needing to arrange transportation or outside appointments.			
The District is close to finalizing a contract with Washington State EAP, which will give staff access to mental health support starting in November/December.			

Challenges

Template created by KCPHD

Instructions: Please provide a brief summary of challenges you've seen during the CURRENT REPORTING PERIOD. This summary should include key points, stay on topic, and be simple enough for those who arent familiar with your project to understand. Each challenge needs to have its own cell.

7/1/26 - 9/30/26	10/1/2026 - 12/31/26	1/1/27 - 3/31/27	4/1/27 - 6/30/27
Services were only available for part of the quarter. School was not in session in July and August, so student services started in September.			
Comprehensive Healthcare is only on site one day per week (Fridays), which limits how many students can be seen and how quickly new referrals are scheduled.			
Starting up an Employee Assistance Program took time, including finding a provider and getting a quote. The Washington State EAP contract is not expected to begin until November/December.			
The District is still researching Communities in Schools (CIS) to see if it is a good fit and how it would be funded and staffed.			

Kittitas Objectives

Template created by KCPHD

Instructions: Please provide a brief summary of progress made for each objective below for the CURRENT REPORTING QUARTER. This summary should include key points, stay on topic, and be simple enough for those who arent familiar with your project to understand.

	7/1/26 - 9/30/26	10/1/2026 - 12/31/26	1/1/27 - 3/31/27	4/1/27 - 6/30/27
Expand our mental health services with Comprehensive Health	Friday mental health services with Comprehensive Healthcare resumed in September with the start of the school year. To expand support, the District is finalizing a contract with Washington State EAP (start expected November/December) and exploring a partnership with Communities in Schools (CIS).			