

# Kittitas County Solid Waste

## Agenda Staff Report

**AGENDA DATE:**

3/2/2010

**ACTION REQUESTED:**

Requestion Boards Approval for the Chair to sign Change Order #5 for the Compost facility.

**BACKGROUND:**

This change order includes three smaller changes to the compost facility. The first is to supply two new check valves and to clean out the compost from the original valve and to install a screen in the catch basin. The original check valve was sticking due to small pieces of compost getting in to the spring. The new valve will prevent these issues.

The other two changes are for the electrical system coming to the building and metering electrical valves coming to the site.

**INTERACTION:**

Worked with Belsaas and Smith, Tom Chini and RW Beck

**RECOMMENDATION:**

Boards approval for the chair to sign Change order #5 for the compost facility.

**HANDLING:**

Return one signed copy to the Solid Waste Department.

**LEAD STAFF:**

Patti Johnson