

BOARD OF COUNTY COMMISSIONERS
COUNTY OF KITTITAS
STATE OF WASHINGTON

RESOLUTION NO. 2014-159

TO AUTHORIZE CHAIR SIGNATURE FOR AMENDED PROFESSIONAL
ENGINEERING TASK ORDER FOR WESTSIDE ROAD PROJECT

WHEREAS: Westside Road is being designed for Kittitas County Public Works (KCPW) for safety enhancements; and

WHEREAS: The Board of County Commissioners approved a task order provided by Sargent Engineers to complete project engineering design amounting to \$161,889; and

WHEREAS: The task order expiration date must be extended to complete the design; and

WHEREAS: The new expiration date for the task order will be December 31, 2016; and

WHEREAS: The fee of \$161,889 will remain as originally approved; and

WHEREAS: Public Works will continue to use County Road Funds for financing the remainder of these engineering services; and

NOW, THEREFORE BE IT RESOLVED that the Board of County Commissioners, in the best interest of the public, does hereby authorize the chair to sign the amended task assignment for professional engineering services for the Westside Road project.

DATED this 18th day of November, 2014, at Ellensburg, Washington.



BOARD OF COUNTY COMMISSIONERS
KIT TITAS COUNTY, WASHINGTON

Paul Jewell, Chair

Gary Berndt, Vice-Chair

Obie O'Brien, Commissioner

ATTEST:

Clerk of the Board - Deputy

Formal Task Assignment Document

Task Number: 26 Amendment 1

The general provisions and clauses of Agreement BOCC Res. No. 2011-108 shall be in full force and effect for this Task Assignment.

Location of Project: Westside Road

Project Title: Westside Road Improvements

Maximum Amount Payable Per Task Assignment: \$161,889.00

Completion Date: December 31, 2016

Description of Work:

(Note attachments and give brief description)

This amendment provides the following changes:

Scope of Work: The scope of work has not changed.

Compensation: The compensation has not changed.

Completion Date: The completion date is extended to December 31, 2016.

Agency Project Manager Signature  Date: 11/07/14

Oral Authorization Date: _____ See Letter Dated: _____

Consultant Signature:  Date: 11/3/14

Agency Approving Authority:  Date: 11/18/2014

Consultant: Sargent Engineers, Inc.
320 Ronlee Lane NW
Olympia, WA 98502
(360) 867-9284