

## Personal Services Agreement Amendment #1

THE AGREEMENT signed October 21, 2014, between KITITITAS COUNTY (hereinafter "the County" or "Kittitas County"), a political subdivision of the State of Washington, and

**Name:** FCS Group  
**Address:** Redmond Town Center  
7525 166<sup>th</sup> Ave NE, Suite D-215  
Redmond, Washington 98052  
**Project Contact:** Peter Moy  
**Telephone #:** (425) 867-1802, ext. 228  
**Email:** peterm@fcsgroup.com

**County's Address:**

Kittitas County  
205 W. 5<sup>th</sup> Avenue, Suite 108  
Ellensburg, WA 98926

**County Project Manager:**

**Name:** Judy Pless  
**Title:** Budget and Finance Manager  
**Telephone #:** (509) 962-7502  
**Email:** judy.pless@co.kittitas.wa.us

(hereinafter "Contractor").

The term of the original Agreement commenced on the 21<sup>st</sup> day of October, 2014 and shall continue until completion of the project, unless terminated as provided elsewhere in the Agreement, or February 28, 2015, whichever is sooner.


As we have experienced some delays in providing the information to FCS Group, the County recommends we change the end date of the contract to continue until completion of the project, unless terminated as provided elsewhere in the Agreement, or **April 30, 2015**, whichever is sooner.


IN WITNESS WHEREOF, the parties have executed this Agreement this 3<sup>rd</sup> day of March, 2015.

**APPROVED:**

CONTRACTOR:

BOARD OF COUNTY COMMISSIONERS  
KITITITAS COUNTY, WASHINGTON

  
Signature

  
Gary Berndt, Chairman

PERSONAL SERVICES AGREEMENT

Print Name: Peter Moy

Title: Principal

Date: March 16, 2015

  
Obie O'Brien, Vice-Chairman

  
Paul Jewell, Commissioner

CONTRACT HAS BEEN APPROVED AS TO FORM BY KITTITAS  
COUNTY DEPUTY PROSECUTING ATTORNEY

  
Attest:  
  
Clerk of the Board