

AMENDMENT TO PROFESSIONAL SERVICE AGREEMENT

PROJECT
Arena Seating Project

AMENDMENT NO.: 002
Date: August 8, 2016

ALSC Architects
203 North Washington, Suite 400
Spokane, WA 99201

THE PROFESSIONAL SERVICE AGREEMENT IS CHANGED AS FOLLOWS:

The original Contract Sum was	\$	43,988.00
Amendment #1	\$	6,659.00
Amendment #2 with surveying	\$	<u>232,310.00</u>
The New Contract Sum including this Amendment will be	\$	282,957.00

DESCRIPTION OF AMENDMENT :

Take arena Seating project to 60% design and provided cost estimate.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, AND OWNER.

ALSC Architects

Kittitas County


By (Signature)

By (Signature)


Print Name

Print Name


Date

Date