

Kittitas County
Solid Waste

Agenda Staff Report

AGENDA DATE:

7/20/2010

ACTION REQUESTED:

Request Chairs signature on Change Order #1 for the Jail Mechanical Repairs project.

BACKGROUND:

This change order is for the work needed to prepare two old offices in the basement of the jail to be temporary cells during the mechanical repair project.

In order to make these rooms available to be used for inmates they need to have changes made to the sprinkler head, light fixtures and doors.

INTERACTION:

Holmberg Company, Hultz BHU, and Corrections.

RECOMMENDATION:

I recommend that the Board of County Commissioners approve the Chair to sign Change order #1.

HANDLING:

Return one signed copy.

LEAD STAFF:

Patti Johnson