

Kittitas County
Solid Waste

Agenda Staff Report

AGENDA DATE:

7/20/2010

ACTION REQUESTED:

Request Boards approval for the Chair to sign Change Order #2 for the Jail Mechanical Project.

BACKGROUND:

This change order includes security items that were found during construction which needed to be address. These items included installing a security wall between the kitchen and the radio room , and installing 4 new cameras in the kitchen.

In addition it was found when they removed the ice machine and prep sink unit that the existing wall had water damage. The water damage section of wall was removed and replaced.

INTERACTION:

Holmberg Company, Hultz BHU, and Corrections.

RECOMMENDATION:

At this time I recommend that the Board approve the Chairs signature on Change Order #2 for the Jail Mechanical Project.

HANDLING:

Return a sign copy.

LEAD STAFF:

Patti Johnson