

Kittitas County Solid Waste

Agenda Staff Report

AGENDA DATE:

11/2/2010

ACTION REQUESTED:

Request Boards approval for the Chair to sign Change Order #4 for the Jail Mechanical Project.

BACKGROUND:

During the Jail Mechanical project it was determined that an additional light was needed inside the new Kitchen Hood.

The second part of this change is for Control remove electrical repairs that were required by the Electrical inspector. When the electrical inspector was on site inspecting the new wiring in the control room he found that the existing wiring had been altered and was not up to code.

INTERACTION:

Holmberg, Hultz/BHU and Project Manager

RECOMMENDATION:

Recommend Boards approval for the Chair to sign Change Order #4

HANDLING:**LEAD STAFF:**

Patti Johnson