





SHEET 1 OF 1 DATE: 09/29/11	KITTITAS COUNTY DEPARTMENT OF PUBLIC SERVICES CHANGE ORDER	CHANGE ORDER NUMBER 2		
<input checked="" type="checkbox"/> Ordered by Engineer in accordance with Section 1-04.4 of the Standard Specifications <input type="checkbox"/> Change order proposed by Contractor		TO: Belsaas & Smith PO Box 926 Ellensburg WA 98926		
ENDORSED BY: <div style="display: flex; justify-content: space-between; align-items: flex-end;"> <div style="text-align: center;">  Signature Title: <u>Vice President</u> </div> <div style="text-align: center;"> <u>9/29/2011</u> Date </div> </div>		PROJECT TITLE: Airport Utilities Industrial Park Infrastructure Project RC 1525		
CONSENT GIVEN BY SURETY: (When required) By: _____ <div style="display: flex; justify-content: space-between;"> Attorney -in-fact Date </div>				
<div style="text-align: center; font-weight: bold; margin-bottom: 10px;">DESCRIPTION OF WORK</div> <p>Per Department of Revenue, this project is subject to 8% Washington State sales tax. This change order corrects the contract amount to facilitate payment of sales tax due.</p>				
	ORIGINAL CONTRACT AMOUNT \$522,935.00	CURRENT CONTRACT AMOUNT \$525,700.54	ESTIMATED NET CHANGE THIS ORDER \$42,056.04	ESTIMATED CONTRACT TOTAL AFTER CHANGE \$567,756.58
APPROVAL RECOMMENDED <div style="display: flex; justify-content: space-between; align-items: flex-end;"> <div style="text-align: center;">  Project Engineer </div> <div style="text-align: center;"> <u>09/29/11</u> Date </div> </div> APPROVED <div style="display: flex; justify-content: space-between; align-items: flex-end;"> <div style="text-align: center;">  Director </div> <div style="text-align: center;"> <u>9/29/11</u> Date </div> </div>		APPROVED <div style="display: flex; justify-content: space-between; align-items: flex-end;"> <div style="text-align: center;">  Chairperson Board of County Commissioners </div> <div style="text-align: center;"> <u>10/4/11</u> Date </div> </div>		