

ATTACHMENT B


**CHANGE ORDER PURSUANT TO AGREEMENT
BETWEEN SCS ENGINEERS AND KITTITAS COUNTY SOLID WASTE**

CHANGE ORDER NUMBER 1


1. **SCOPE OF SERVICES TO BE CHANGED:** Revise Solid Waste Management Plan for Kittitas County to conform with new guidelines published February 2010 by the Washington State Department of Ecology. Unless specifically amended herein, all other services, terms and conditions shall have the same meaning as set forth in the original Agreement between the parties.
2. **SCHEDULE TO BE CHANGED:** N/A.
3. **COMPENSATION TO BE CHANGED:** Compensation shall be revised in accordance with the terms and conditions of the Services Agreement between the parties:

Under Task 3: Draft Plan, compensation to be increased by \$8,600.00.
4. **SPECIAL PROVISIONS:** N/A.
5. **AGREEMENT BY THE PARTIES:** The parties have caused this Change Order to be executed by their duly authorized representatives.

SCS ENGINEERS:

BY: 
NAME: Michelle Nicholls
TITLE: Project manager
DATE: May 10, 2010

CLIENT:

Kittitas County, Washington
BY: 
NAME: Mark McClain
TITLE: Boee Chair
DATE: May 18, 2010