



Kittitas County Building Maintenance

205 West 5th, Ellensburg WA 98926
Office (509) 962-7509 Fax (509) 962-7086

January 13, 2012

Architects Rasmussen Triebelhorn, AIA/ps
9 Saint Helens Ave., Suite D
Tacoma, Wa. 98402

RE: Change Order #6

At this time Kittitas County would like to accept the following items as changes to the current Jail pod design contract.

Description: additional design work for Change Orders 1-35	\$ 12,870.00
Change Order #5	\$ 3,915.00
Change #4 not to exceed	\$104,415.86
Change #3	\$ 32,460.00
Change #2	\$ 16,540.00
Change #1	\$ 26,738.00
<u>Original Base Services Contract amount</u>	<u>\$422,314.00</u>
Adjust Base Services Contract amount	\$619,251.86

I have enclosed four copies of this change please sign and return three copies.

Approval Kittitas County Board of Commissioners

BY: Alan Crankovich

Name: alan crankovich

TITLE: boce chair

DATE: 2/7/12

Architects Rasmussen Triebelhorn, AIA

BY: Kenn D. Triebelhorn

Name: KENN D. TRIEBELHORN

TITLE: PRINCIPAL

DATE: 1/13/2012