

Kittitas County Solid Waste

Agenda Staff Report

AGENDA DATE:

2/1/2011

ACTION REQUESTED:

Request boards signature on Change Order #2 with Architects Rasmusson Triebelhorn (ART) on the Jail Pod project.

BACKGROUND:

This change order provides for additional surveying of existing underground utilities. The as built from the existing Jail and the Courthouse did not show the underground utilities in the same locations so additional locate work and surveying has been required to document existing conditions.

The second item in this change order is the design work for replacing the analog cameras in the existing Jail to be compatible with the new Jail Pod area. This will be an alternate bid item.

INTERACTION:

ART, Sheriff and Project Manager

RECOMMENDATION:

Recommend Boards signature on Change Order #2 with ART.

HANDLING:

Return 2 signed copies.

LEAD STAFF:

Patti Johnson