

Kittitas County  
Solid Waste

**Agenda Staff Report**

**AGENDA DATE:**

2/1/2011

**ACTION REQUESTED:**

Request Boards approval for the Chair to sign Change Order #6 on the Jail Mechanical Repairs Project.

**BACKGROUND:**

Change Order #6 is a deductive change in the amount of \$-7,996.00. This change order deletes the air balancing of the existing exhaust fans and air balancing of the building. In addition it deletes the chemical cleaning of the chilled water system and filling the system with glycol. These items are being deleted since it was found that the existing exhaust fans were not operational and needed to be replaced. The exhaust fans are to be replaced under a separate contract due to the long lead time.

This change order also includes adding flashing to the south wall next to the dishwasher.

**INTERACTION:**

Holmberg, and Hultz BHU

**RECOMMENDATION:**

Recommend Boards approval for the Chair to sign Change Order #6 with the Holmberg Company for the Jail Mechanical Repair Project.

**HANDLING:**

Return a signed copy

**LEAD STAFF:**

Patti Johnson