



Kittitas County Building Maintenance

205 West 5th, Ellensburg WA 98926
Office (509) 962-7509 Fax (509) 962-7086

January 25, 2011

Architects Rasmussen Triebelhorn, AIA/ps
9 Saint Helens Ave., Suite D
Tacoma, Wa. 98402

RE: Change Order #2

At this time Kittitas County would like to accept the following items as changes to the current Jail pod design contract.

Description:

1) Additional Services to provide As-built surveying of the Courtyard	\$ 6,990.00
2) Provide Alternate Bid Design for Upgrading the Existing Jails	
Surveillance system to integrate with the new system	<u>\$ 9,550.00</u>
Total Change #2	\$ 16,540.00
Change #1	\$ 26,738.00
Original Contract	<u>\$422,314.00</u>
Adjust contract amount	<u>\$464,592.00</u>

I have enclosed four copies of this change please sign and return three copies.

Approval Kittitas County Board of Commissioners

BY: [Signature]
Name: Paul Jewell
TITLE: BoCC Chair
DATE: 02/01/11

Architects Rasmussen Triebelhorn, AIA

BY: [Signature]
Name: Peter T.S Rasmussen, FAIA
TITLE: Principal-In-Charge
DATE: 1/26/2011