

Kittitas County Solid Waste

Agenda Staff Report

AGENDA DATE:

5/3/2011

ACTION REQUESTED:

Request Boards approval for the Chair to sign Change Order #1 with HWA GeoSciences.

BACKGROUND:

Kittitas County Solid Waste currently has a contract with HWA GeoSciences to update the Post Closure Monitoring Plan for the Landfill.

After submitting the draft plan to the Department of Ecology they have asked for additional information that was not in the original scope of work. This additional information will give one complete plan for the Closed Landfill along with the operating portion of the Limited purpose Landfill.

INTERACTION:

HWA GeoSciences and Solid Waste

RECOMMENDATION:

Recommend Boards approval for the Chair to sign Change Order #1.

HANDLING:

Return two copies to Solid Waste

LEAD STAFF:

Patti Johnson