

# Kittitas County Solid Waste, Fair & Maintenance Study Session

---

January 13, 2011 – 10:00 a.m.

## Maintenance Project Updates:

**Jail Mechanical:** Patti informed the board that they were down to the final punch list on the project, stating there are still some issues with the contractor not paying the subs. Currently Kollmar has started cleaning the coils.

**Board Direction:** None

**Upper District Court:** Patti informed the board that she received two letters with quick estimates for a new building. One of the cost estimates is within the budget.


**Board Direction:** None

**Armory:** Patti presented the board with a drawings and new floor plan with estimated completion date to be after fair with the understanding that the center area will be left open to use during fair. There was discussion on the entryway drawings and using recycled concrete for it. There was also discussion on the County's rock collection and how it would be displayed at the Armory to save the County money.

**Board Direction:** None

**Furniture:** Matt & Patti went to look at work stations and furniture that was offered to the County at no cost. They reported that it is all in good condition and would benefit the County and Armory project.

**Board Direction:** Make arrangements to get the furniture for the Armory project and look at other departments that may need upgrading or that would be interested in the furniture.



Patti Johnson, Interim Facilities Maintenance Projects

APPROVED

2/15/2011