



Kittitas County Building Maintenance

205 West 5th, Ellensburg WA 98926
Office (509) 962-7509 Fax (509) 962-7086

June 8, 2011

Architects Rasmussen Triebelhorn, AIA/ps
9 Saint Helens Ave., Suite D
Tacoma, Wa. 98402

RE: Change Order #4

At this time Kittitas County would like to accept the following items as changes to the current Jail pod design contract.

Description:

| | | |
|----|--|---------------------|
| 1) | Additional Services by Huibregtse, Louman Associates, Inc a sub consultant to do underground utility locates for the Jail Expansion. | \$ 4,415.86 |
| 2) | Construction Management Services not to exceed | <u>\$100,000.00</u> |
| | Total Change Order #4 | \$104,415.86 |
| | Change #3 | \$ 32,460.00 |
| | Change #2 | \$ 16,540.00 |
| | Change #1 | \$ 26,738.00 |
| | Original Base Services Contract amount | \$422,314.00 |
| | <u>Original Contract Additional Services total</u> | <u>\$149,412.00</u> |
| | Adjust Base Services Contract amount | \$751,879.86 |

I have enclosed four copies of this change please sign and return three copies.

Approval Kittitas County Board of Commissioners

BY:_____

Name:_____

TITLE:_____

DATE:_____

Architects Rasmussen Triebelhorn, AIA

BY:_____

Name:_____

TITLE:_____

DATE:_____