

Kittitas County
Solid Waste

Agenda Staff Report

AGENDA DATE:

9/7/2011

ACTION REQUESTED:

Request Boards approval for the Chairs signature on Change Order #2 for the Jail Expansion Project.

BACKGROUND:

The architect when going through the door and door hardware schedule found numerous errors. This change order makes the necessary corrections to the hollow metal and detention metal doors, frames and hardware.

INTERACTION:

TW Clark Construction, Architects Rasmussen Triebelhorn and staff.

RECOMMENDATION:

Recommend boards approval for the Chair to sign Change Order #2.

HANDLING:

Return two copies.

LEAD STAFF:

Patti Johnson