

Kittitas County Commissioners

Agenda Staff Report

AGENDA DATE:

9/7/2011

ACTION REQUESTED:

Request Boards approval for the Chairs signature on Change Order #5 with Architects Rasmussen Triebelhorn.

BACKGROUND:

The City of Ellensburg required that the Architect and their consultants modify the permit documents to include the addenda's that were issued during the bidding process before the building permit could be issued.

The Change order is in the amount of \$3,915.00.

INTERACTION:

Project Manager and Architect.

RECOMMENDATION:

Request Boards approval for the chair to sign Change Order #5 with Architects Rasmussen Triebelhorn

HANDLING:

Return two signed copies.

LEAD STAFF:

Patti Johnson