

Kittitas County
Solid Waste

Agenda Staff Report

AGENDA DATE:

11/17/2009

ACTION REQUESTED:

Request Board Approval for Chairs Signature on Change Order #4 for the Compost Facility.

BACKGROUND:

This change order is to add 168 feet of additional perimeter fencing, additional material to cover the pond liner, modification to a drain line and catch basin, and recycled concrete for dewatering. This change also includes additional electrician time to install the power cords to the grinder which was not included in the original bid documents.

INTERACTION:

RECOMMENDATION:

Boards approval for the Chair to sign Change Order #4.

HANDLING:

Return Two Sign copys to the Solid Waste Department

LEAD STAFF:

Patti Johnson