

# Kittitas County Solid Waste

## Agenda Staff Report

**AGENDA DATE:**

5/15/2012

**ACTION REQUESTED:**

Request Boards approval for the Chair to sign Change Order #11 for the Jail Expansion Project.

**BACKGROUND:**

On May 2, 2012 I met with the Board of County Commissioner the Under Sheriff, Commander Hctor and the IT Director to discuss alternative to adding additional storage capacity to the CCTV system for the Jail facility.

During the meeting it was determined that expanding the capacity from 30 to 60 day was best done through the recording device schedule to be installed in the new Jail Expansion.

The commissioner asked that documents be prepared to add the additional storage capacity to the recording device.

**INTERACTION:**

Commissioner, Architects Rassumsen Triebelhorn, Sheriff's Department and IT Department.

**RECOMMENDATION:**

Recommend Boards approval for the Chair to sign Change Order #11 for the Jail Expansion Project expanding the stroage capacity of the CCTV system to 60 days.

**HANDLING:**

Return One copy to Patti Johnson

**LEAD STAFF:**

Patti Johnson