



Kittitas County Building Maintenance

205 West 5th, Ellensburg WA 98926
Office (509) 962-7509 Fax (509) 962-7086

June 8, 2011

Architects Rasmussen Triebelhorn, AIA/ps
9 Saint Helens Ave., Suite D
Tacoma, Wa. 98402

RE: Change Order #4

At this time Kittitas County would like to accept the following items as changes to the current Jail pod design contract.

Description:

- 1) Additional Services by Huibregtse, Louman Associates, Inc a sub consultant to do underground utility locates for the Jail Expansion. \$ 4,415.86
 - 2) Construction Management Services **not to exceed** \$100,000.00
- Total Change Order #4 \$104,415.86

Change #3	\$ 32,460.00
Change #2	\$ 16,540.00
Change #1	\$ 26,738.00
Original Base Services Contract amount	\$422,314.00
<u>Original Contract Additional Services total</u>	<u>\$149,412.00</u>
Adjust Base Services Contract amount	\$751,879.86

I have enclosed four copies of this change please sign and return three copies.

Approval Kittitas County Board of Commissioners

BY: [Signature]

Name: Paul Jewell

TITLE: Boce chair

DATE: 6/21/11

Architects Rasmussen Triebelhorn, AIA

BY: [Signature]

Name: KENN D. TRIEBELHORN

TITLE: PRINCIPAL

DATE: 7/14/2011