

BOARD OF COUNTY COMMISSIONERS
COUNTY OF KITTITAS
STATE OF WASHINGTON

RESOLUTION

NO. 2011-73

A RESOLUTION AUTHORIZING THE CHANGE ORDER FOR THE COOKE
CANYON ROAD TEMPORARY BRIDGE APPROACHES CONTRACT

WHEREAS: The Board of County Commissioners authorized the Cooke Canyon Road Temporary Bridge Approaches Contract with Morgan & Son Excavation in the amount of \$75,880.34; and

WHEREAS: Additional quantities of gravel borrow and crushed surfacing base course will be required in order to complete the project installation; and

WHEREAS: The additional compensation for this work is not included in the contract, and Public Works has negotiated with Morgan & Son to mutually agreed upon unit bid prices for the additional quantity required in the amount of \$20,351.31.

NOW, THEREFORE BE IT RESOLVED AND IT IS HEREBY ORDERED, that the Board of County Commissioners, in the best interest of the public, does hereby authorize Change Order #1 for the Cooke Canyon Road Temporary Bridge Approaches contract in the amount of \$20,351.31 to Morgan & Son Excavating.


DATED this 2nd day of August, 2011, at Ellensburg, Washington.



BOARD OF COUNTY COMMISSIONERS
KITTITAS COUNTY, WASHINGTON


Paul Jewell, Chair


Alan Crankovich, Vice-Chair


Obie O'Brien, Commissioner

Attest

Clerk of the Board - Deputy 

Approved as to form:


Julie A. Kjorsvik

Stephanie U. Happold,
Deputy Prosecuting Attorney
WSBA#38112