

# Kittitas County Solid Waste

## Agenda Staff Report

**AGENDA DATE:**

5/21/2013

**ACTION REQUESTED:**

Request Boards approval for the Chair to sign Change Order with Architects Rasmussen Triebelhorn (ART) on the Upper District Court Project.

**BACKGROUND:**

Kittitas County entered into a Contract with ART to provide Architectural services for the Upper District Court Remodel project.

During the remodel several items were uncovered that needed additional design consideration. This change order takes into account time needed to prepare documents for Change Order proposals 1-18. These changes have been brought to regular study sessions with the commissioners in order to keep them informed of items along the way.

**INTERACTION:**

Architect Rasmussen Triebelhorn, Project Management, Judge Ellis, and Commissioners

**RECOMMENDATION:**

Recommend Boards approval for the Chair to Sign Change Order with Architects Rasmussen Triebelhorn

**HANDLING:**

Return signed copy

**LEAD STAFF:**

Patti Johnson