

U.S. DEPARTMENT OF TRANSPORTATION FEDERAL HIGHWAY ADMINISTRATION REIMBURSABLE AGREEMENT	AGREEMENT No. DTFH70-11-E-00059 Amendment No. 2
---	---

PARTIES TO THE AGREEMENT



a. REIMBURSING ORGANIZATION Federal Highway Administration Western Federal Lands Highway Division 610 East Fifth Street Vancouver, WA 98661-3893	b. ORGANIZATION TO BE REIMBURSED Kittitas County Kittitas County Public Works 411 North Ruby, Suite 1 Ellensburg, WA 98926
a.1 APPROPRIATION CHARGEABLE	b.1 APPROPRIATION REIMBURSED
c. EFFECTIVE DATE: Original: September 15 th , 2011 Amend No. 1: September 19 th , 2011 Amend No. 2: When Fully Executed	d. AMOUNT: \$ 572,000.00 Original \$ 0.00 Amend No. 1 \$ 0.00 Amend No. 2 \$ 572,000.00 Amended Total

Agreement Information: Cle Elum River Sno-Park, WA PFH 91(6)

The purpose of this Amendment is to extend the expiration date and revise the statement of work for the above referenced project. This is a no cost modification.

- II. STATEMENT OF WORK, B. Project Description and F. Summary of Deliverables:** The Statement of work is amended to add attachment 1 and is hereby made a part of this agreement by reason of this amendment.
- III. TERM OF AGREEMENT:** The agreement end date is hereby extended from October 31, 2013 to **December 31, 2014** by reason of this amendment.
- WFLHD will reimburse the County for all eligible costs incurred under this Agreement. The current estimated cost of the work described in this Agreement is \$572,000.00. In no case shall the WFLHD and the County exceed this amount without a mutually agreed upon modification of this Agreement.

AUTHORIZED APPROVALS

a.3 REIMBURSING ORGANIZATION	b.3 ORGANIZATION TO BE REIMBURSED
SIGNATURE  DATE 7/13/12	SIGNATURE  DATE 7/13/12
TITLE Marlene M. Marcellay, Contracting Officer Western Federal Lands Highway Division	TITLE Bocc Chairman

II. STATEMENT OF WORK

B. Project Description *(Replace subsection with the following)*

Work will include preparation of planning documents and decision notice required under NEPA, and the Endangered Species Act. The NEPA decision will determine the size and the scope of the project. If the NEPA decision is to build the project, architectural and engineering design and construction of a new sno-park will proceed. At present, the proposed preferred alternative is a sno-park accommodating 80 vehicles with 50% being motorhomes up to forty (40) feet in length towing 24 foot snowmobile trailers.

Construction activities for the proposed project are anticipated to include grubbing and removal of existing vegetation, construction and compacting road and parking lot subgrade and aggregate surfacing of the parking areas and access road, and construction of sanitation facilities. Included are traffic barriers, signs and information boards.

F. Summary of Deliverables *(Replace subsection with the following)*

Task	Reference Paragraph	Delivery Due On or Before Date
B. PRELIMINARY DESIGN		
1. DESIGN		
<ul style="list-style-type: none"> Submit a copy of the preliminary plan package and preliminary cost estimate 	II.C.1.2	5/28/2013
2. ENVIRONMENTAL COMPLIANCE (DONE BY FOREST SERVICE AND INDEPENDENT ENVIRONMENT DECISION BY FHWA)	II.C.2	7/15/2013
C. FINAL DESIGN		
1. DESIGN		
<ul style="list-style-type: none"> Submit final plans, specifications, and construction estimate. 	II.D.1.2	9/15/2013
2. ROW ACQUISITION		
<ul style="list-style-type: none"> Submit certification of rights-of-way and/or easements to FHWA -or- include certification that all work will occur within existing right-of-way as part of the administrative record. 	II.D.2.1	Submit within existing right-of-way certification with Preliminary Design
3. UTILITY RELOCATION		
<ul style="list-style-type: none"> Submit certification of Utility Relocation, if applicable 	II.D.3.1	With Final Design
4. PERMITS		
<ul style="list-style-type: none"> Submit copies of approved permits. 	II.C.4.1 II.C.4.2 II.C.4.3	With Final Design
5. ADVERTISEMENT		
<ul style="list-style-type: none"> Submit Notice of Contract Award to FHWA 	II.C.5.3	12/15/2013
D. CONSTRUCTION		
<ul style="list-style-type: none"> Submit before, during, and post construction photographs to FHWA 	II.D.3	Ongoing
<ul style="list-style-type: none"> Submit copy of the Final Construction Acceptance Letter 	II.D.4	12/20/2014