



Kittitas County Solid Waste Programs

925 Industrial Way, Ellensburg, WA 98926

Telephone: (509) 962-7542

Fax: (509) 962-7087

CHANGE ORDER

PROJECT

Ryegrass West Septage Pond Reconstruction

CHANGE ORDER NO: 001

Date: 01-03-2017

Notice to Proceed Date 10-03-2016

TO CONTRACTOR

Belsaas & Smith Construction, Inc.

P.O. Box 926

Ellensburg, WA 98926


THE CONTACT IS CHANGED AS FOLLOWS:

The original Contact Sum was	\$ 243,540.00
Net change by previous authorized Change Orders	\$ 0.00
The Contract Sum prior to this Change Order was	\$ 243,540.00
The Contract will be increased by this Change Order in the amount of	\$ 7,613.00
The New Contract Sum including this Change Order will be	\$ 251,153.00

The Contract Time will be extended by	25 Days
The date of Substantial Completion with this Change Order is	12-28-2016

DESCRIPTION OF CHANGE	Days	Cost
COP 01 Replace Lysimeter	4	\$ 0.00
COP 02 Sand Bedding at Liner Foundation	2	\$ 2,423.00
COP 03 Replace Concrete Ramp	6	\$ 6,554.00
COP 04 Additional Contract Time	13	\$ 0.00
COP 05 Acceptance of Operating Layer	0	\$(1,364.00)

Belsaas & Smith Construction



By (Signature)

Brian Nelson

Print Name

1/3/2017

Date

Kittitas County Commissioners Chair



By (Signature)

Paul Jewell

Print Name

Feb. 7, 2017

Date