BOARD OF COUNTY COMMISSIONERS COUNTY OF KITTITAS STATE OF WASHINGTON

RESOLUTION NO. 2017 - 047

TITLE: RATIFICATION OF THE CHAIR'S SIGNATURE ON RECREATION CONSERVATION OFFICE PROJECT #16-1860C

- WHEREAS: The Board of County Commissioners directed staff amend the existing Recreation and Conservation Grant "Ringer Loop Acquisitions and Design" in late 2016 (RCO Project Number 16-1860C); and
- Recreation and Conservation Office project staff desired Board authorization of WHEREAS: the amended project agreement in late February 2017; and
- The Chair of the Board was available to sign the amended project agreement on WHEREAS: March 1, 2017;

NOW, THEREFORE BE IT RESOLVED that the Board of County Commissioners, in the best interest of the public, does hereby ratify the Chairs signature on Recreation Conservation Office Project Agreement 16-1860C.

DATED this 7th day of March, 2017, at Ellensburg, Washington,

BOARD OF COUNTY COMMISSIONERS KITTLIAS COUNTY, WASHINGTON

Attest:

Clerk of the Board- Julie Kjorsvik

□ Deputy Clerk of the Board- Mandy Buchholz

0

Jewell, Chairman

Laura Osiadacz. Vice-Chairman

Obie O'Brien, Commissioner





Amendment to Project Agreement

Project Sponsor: Kittitas County Public Works **Project Title:** Ringer Loop Acquisitions and Design

Project Number: 16-1860C Amendment Number: 1

Amendment Type:

Project Type Change

Amendment Description:

Change project type from combination acquisition/planning to acquisition only. Ecology approved this amendment to change the project scope and reduce funding. This project is amended to remove fee simple and conservation easement acquisition of the Stroh properties, add acquisition of the Stalder/Sparks property (this was previously just an assessment of value), and remove preliminary designs and permits for a habitat restoration project on the Stroh properties (since they will no longer be acquired). The total compensation is decreased by \$ 500,000 from \$988,452 to \$488,452. The project title will be revised in a separate amendment.

Project Funding:

The total cost of the project for the purpose of this Agreement changes as follows:

	Old Amount		New Amount	
	Amount	%	Amount	%
RCO - OFFICE ST PROJ	\$988,452.00	100.00%	\$488,452.00	100.00%
Project Sponsor	\$0.00	0.00%	\$0.00	0.00%
Total Project Cost	\$988,452.00	100%	\$488,452.00	100%
Admin Limit	\$24,500.00	2.85%	\$23,259.00	5.00%
A&E Limit	\$0.00	0.00%	\$0.00	30.00%

Agreement Terms

In all other respects the Agreement, to which this is an Amendment, and attachments thereto, shall remain in full force and effect. In witness whereof the parties hereto have executed this Amendment.

State Of Washington **Recreation and Conservation Office**

BY: Kaleen Cottinghan

TITLE: Director

DATE:

Pre-approved as to form:

BY: **/S/** Assistant Attorney General **Kittitas County Public Works**

AGENCY BY:

TITLE:

hairman Bocc 3/1/2010

DATE:

Amendment Agreement Description

Project Sponsor:Kittitas County Public WorksProject Title:Ringer Loop Acquisitions and Design

Project Number: 16-1860 C Amendment Number: 1

Agreement Description

Kittitas County will acquire fee simple title to one 40 acre and one 20 acre property along the Ringer Loop reach of the Yakima River, south of Ellensburg. The goal of the project is to protect and expand riparian habitat and to facilitate future off-channel fish habitat enhancement and road decommissioning. Fish that are targeted to benefit from the project include steelhead, spring Chinook, Coho, Sockeye, and Cutthroat Trout.

Amendment Eligible Scope Activities

Project Sponsor:Kittitas County Public WorksProject Title:Ringer Loop Acquisitions and DesignProgram:General Habitat State Project

Project Number: 16-1860 Project Type: Acquisition Amendment #: 1

Acquisition Metrics

Property: Papineau (Worksite #1, Ringer Loop)

Real Property Acquisition	1. 1.
Land	
Acres by Acreage Type (fee simple): Riparian	40.00
Existing structures on site:	No structures on site
Incidentals	
Appraisal	
Appraisal Review	
Closing, Recording, Taxes, Title	λ.
Cultural resources (Acq)	
Environmental Audits	
Stewardship plan Survey (Acq)	
Administrative Costs (Acq)	
Administrative costs (Acq)	
Property: Stalder/Sparks (Worksite #1, Ringer Loop)	
Real Property Acquisition	
Land	
Acres by Acreage Type (fee simple):	
Riparian	20.00
Existing structures on site:	No structures on site
Incidentals	
Appraisal	
Appraisal Review	
Closing, Recording, Taxes, Title	
Cultural resources (Acq)	
Environmental Audits	
Fencing (Acq) Number of linear feet of fencing to be built:	0
Noxious weed control	
Acres treated for noxious weeds by method:	
Biological	0.00
Chemical	0.00
Mechanical	0.00
Stewardship plan	
Survey (Acq)	
Administrative Costs (Acq)	
Administrative costs (Acq)	
Property: Stroh (Worksite #1, Ringer Loop)	
Incidentals	

Appraisal Appraisal Review Closing, Recording, Taxes, Title Cultural resources (Acq)

1