

Kittitas County Sheriff

Agenda Staff Report

AGENDA DATE:

2/20/2013

ACTION REQUESTED:

Request to Approve "Amendment A" between Washington State Military Department and US Department of Homeland Security and Kittitas County Sheriff's Office.

BACKGROUND:

The attached Amendment Terms and Conditions are to change the overall contract end date from February 28, 2013 to May 31, 2013. Replace original milestones with attached revised milestones. Reduce overall contract amount from \$187,738 to \$142,894 (decrease of \$44,844) and replace the original budget sheet (Exhibit C) with attached revised budget sheet (Exhibit C).

INTERACTION:

This has been reviewed and approved by the Kittitas County Prosecuting Attorney Office.

RECOMMENDATION:

Request to Approve "Amendment A" between Washington State Military Department and US Department of Homeland Security and Kittitas County Sheriff's Office.

HANDLING:

No handling.

LEAD STAFF:

Clay Myers