

# Kittitas County Solid Waste

## Agenda Staff Report

**AGENDA DATE:**

6/4/2013

**ACTION REQUESTED:**

Request Boards approval for Chair to sign Change Order #2 on the Upper District Court Project

**BACKGROUND:**

On January 22, 2013 the Upper District Court project started and during the remodel project items have been uncovered which needed attention.

The items in this change include Electrical additions in the Clerks area which was part of an Alternate bid item, Judge security items, additional ADA items required by the Building Inspector.

These items have been brought to the Board of County Commissioner during study session for discussion and direction.

**INTERACTION:**

Architects Rasmussen Triebelhorn, Judge Ellis, and M. Seigny Construction

**RECOMMENDATION:**

Recommend Board Approval for the Chair to signature on Change Order #2

**HANDLING:**

Return a signed copy

**LEAD STAFF:**

Patti Johnson